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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.  Electronic bids are to be submitted to the electronic bidding 
system (iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 
10:00 a.m. June 15, 2018 prevailing time at which time the bids will be publicly opened from the iCX 
SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 

  Contract No. 76L53 
  Various Counties 
  Section DIST 8 L TS 2019-1 
  Various Routes 
  District 8 Construction Funds 
  
 Repair and maintain highway lighting and traffic signals throughout District 8. //i ; 
 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and 
submission of the proposal, the bidder makes the certification contained therein.  A false or fraudulent 
certification shall, in addition to all other remedies provided by law, be a breach of contract and may 
result in termination of the contract. 

 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive  

and responsible bidder considering conformity with the terms and conditions established by the 
Department in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal 
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.  
The Department reserves the right to determine responsibility at the time of award, to reject any or all 
proposals, to readvertise the proposed improvement, and to waive technicalities. 

 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Randall S. Blankenhorn,  
 Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted April 1, 2016, the latest edition of the "Manual on Uniform Traffic Control 
Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in effect 
on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of Various Routes, Section Dist 8 LTS 2019-1, Various Counties,  
Contract No. 76L53 and in case of conflict with any part or parts of said Specifications, the said 
Special Provisions shall take precedence and shall govern. 
 
 
LOCATION OF PROJECT 
 
Various locations in Region 5/District 8. 
 
 
DESCRIPTION OF PROJECT 
 
To provide operable and properly maintained traffic signals, flashing beacons, highway lighting, 
navigation/aviation lighting and data collection stations in Region 5/District 8. 
 
 
SUBMITTAL OF EEO/LABOR DOCUMENTATION 
Effective:  April 2016 
 
This work shall be done in accordance with Check Sheets No. 1, 3 and 5 of the IDOT 
Supplemental Specifications and Recurring Special Provisions and the “Weekly DBE Trucking 
Reports (BDE)” Special Provision, except as here-in modified.   
 

PAYROLL AND STATEMENT OF COMPLIANCE:  
 
Certified payroll, (FORM SBE 48 OR AN APPROVED FACSIMILE) and the Statement of 
Compliance, (FORM SBE 348) shall be submitted by two methods: 

 
1. By Mail (United States Postal Service):  The ORIGINAL of the certified payroll and 

the Statement of Compliance for the Prime Contractor and each Subcontractor shall 
be submitted by mail to the Regional Engineer for District 8. 

 
2. Electronically:  Scan both the ORIGINAL of the certified payroll and the Statement 

of Compliance to the same PDF file and email to the District at the email address 
designated by the District EEO Officer.   

 
SBE 48 and SBE 348 forms shall be submitted weekly and will be considered late if 
received after midnight seven (7) business days after the payroll ending date.  
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WEEKLY DBE TRUCKING REPORT: 
 
The Weekly DBE Trucking Report, (FORM SBE 723) shall be submitted electronically.  
Scan the form to a PDF file and email to the District at the email address designated by 
the District EEO Officer.  
 
SBE 723 forms shall be submitted weekly and will be considered late if received after 
midnight ten (10) business days following the reporting period.  

 
MONTHLY LABOR SUMMARY & MONTHLY CONTRACT ACTIVITY REPORTS: 

 
The Monthly Labor Summary Report (MLSR) shall be submitted by one of two methods: 

 
1. For contractors having IDOT contracts valued in the aggregate at $250,000 or less, 

the report may be typed or clearly handwritten using Form D8 PI0148.  Submit the 
ORIGINAL report by mail to the Regional Engineer for District Eight.  Contractors 
also have the option of using the method #2 outlined below.  

 
2. For contractors having IDOT contracts valued in the aggregate at more than 

$250,000, the report must be submitted in a specific “Fixed Length Comma Delimited 
ASCII Text File Format”.  This file shall be submitted by e-mail using specific file 
formatting criteria provided by the District EEO Officer.  Contractors must submit a 
sample text file to District 8 for review at least fourteen (14) days prior to the start of 
construction.    

 
The Monthly Contract Activity Report (MCAR) may be typed or clearly handwritten using 
Form D8 PI0149. 
 
The Monthly Labor Summary Report and the Monthly Contract Activity Report shall be 
submitted concurrently.  If the method of transmittal is method #1 above then both the 
MLSR and the MCAR shall be mailed together in the same envelope.  If the method of 
transmittal is method #2 above then the MCAR shall be scanned to a .pdf file and attached 
to the email containing the MLSR .txt file.   
 
The MLSR and MCAR must be submitted for each consecutive month, for the duration of 
the project, and will be considered late if received after midnight ten (10) calendar days 
following the reporting period. 

 
REQUEST FOR APPROVAL OF SUBCONTRACTOR:  

 
The ORIGINAL and one copy of the Request for Approval of Subcontractor (FORM BC 
260A) shall be submitted to the District at the IDOT Preconstruction Conference.   
 

SUBSTANCE ABUSE PREVENTION PROGRAM CERTIFICATION: 
 
The ORIGINAL and one copy of the Substance Abuse Prevention Program Certification 
(FORM BC 261) shall be submitted to the District at the IDOT Preconstruction Conference.   
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The Contractor is required to follow submittal procedures as provided by the EEO Officer at the 
preconstruction conference and to follow all revisions to those procedures as issued thereafter.   
 
If a report is rejected, it is the contractor’s responsibility to make required adjustments and/or 
corrections and resubmit the report.  Reports not submitted and accepted within the established 
timeframes will be considered late. 
 
Disclosure of this information is necessary to accomplish the statutory purpose as outlined under 
23CFR part 230 and 41CFR part 60.4 and the Illinois Human Rights Act.  Disclosure of this 
information is REQUIRED.  Failure to comply with this special provision may result in the 
withholding of payments to the contractor, and/or cancellation, termination, or suspension 
of the contract in whole or part. 
 
This Special Provision must be included in each subcontract agreement. 
 

ALL HARD COPY FORMS TO BE SUBMITTED TO: 
 

Region 5 Engineer 
Illinois Department of Transportation 

ATTN: EEO/LABOR OFFICE 
1102 Eastport Plaza Drive 
Collinsville, IL 62234-6198 

 
Compliance with this Special Provision shall be included in the cost of the contract and no 
additional compensation will be allowed for any costs incurred. 
 
 
TERM OF CONTRACT 
 
This contract shall commence upon the last dated signature of parties or July 1, 2018 (whichever is 
latest) and terminate September 30, 2019.  All issued work orders must be completed by termination 
date and must be invoiced to IDOT within 45 calendar days of the termination date. 
 
 
TERMINATION FOR CAUSE 
 
The State may terminate this Contract, in whole or in part, immediately upon notice to the 
Contractor if it is determined that the actions, or failure to act, of the Contractor, its agents, 
employees or subcontractors have caused, or reasonably could cause jeopardy to health, safety, 
or property.  If Contractor fails to perform to the State’s satisfaction any material requirement of 
this Contract or is in violation of a material provision of this Contract, the State shall provide written 
notice to the Contractor requesting that the breach or noncompliance be remedied within the 
period of time specified in the State’s written notice.  If the breach or noncompliance is not 
remedied by that date the State may either: (a) immediately terminate the Contract without 
additional written notice or, (b) enforce the terms and conditions of the Contract, and in either 
event seek any available legal or equitable remedies and damages. 
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PRE-CONSTRUCTION MEETING 
 
A Pre-Construction Meeting will be mandatory and will be held after award and prior to start of 
work on this contract.  Contact Mr. Jim Wessel to schedule meeting – 618-346-3273. 
 
 
GENERAL 
 
These specifications are prepared by the Department for the purpose of entering into a contract 
for providing electrical maintenance services to traffic signal, flashing beacon, highway lighting, 
navigational/aviation bridge lighting, Intelligent Transportation System equipment, and data 
collection station facilities within District 8; and, to have a qualified and capable Contractor readily 
available for emergency traffic signal, flashing beacon, highway lighting, surveillance camera, 
video detector, and dynamic message sign work at established prices, subject to the terms and 
conditions contained in this Contract/Proposal.  Work covered by this contract shall be performed 
on electrical facilities located within District 8.   
 
The work shall consist of repairing or replacing damaged electrical traffic control devices, 
servicing malfunctioning traffic signal controllers, repairing highway lighting outages, traffic signal 
relamping and cleaning, replacing loop detectors, modernizing existing electrical facilities, video 
detectors, adding new facilities and providing whatever electrical services that are requested at 
locations described in a work order from the Department. 
 
All work performed and materials supplied shall be in accordance with the latest edition of the 
"Standard Specifications for Road and Bridge Construction" (http://www.dot.il.gov); the latest 
editions of the "Manual on Uniform Traffic Control Devices for Streets and Highways" 
(http://mutch.fhwa.dot.gov), and the National Electrical Code (http://www.nfpa.org) in effect at the 
time a work order is issued. 
 
 
ASSIGNMENT OF WORK 
 
Nothing in this contract shall be construed to provide the Contractor the exclusive right to service 
the Department’s electrical facilities in District 8.  The Department reserves the right to perform 
any and all work on these electrical devices with its own forces or to assign another Contractor to 
work within District 8. 
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WORK ORDERS  
 
All work to be performed by the Contractor shall be on a call-out basis, normally being initiated 
with a telephone call, or e-mailed message, and followed by a written work order authorizing the 
work.  The work order shall show the date and time of issuance, type of facility, location and a 
description of the service required or the problem reported. 
 
The Contractor shall be available to respond to calls for service at all times, to include Saturdays, 
Sundays, and holidays, to correct any malfunction of equipment or effect any temporary 
emergency repair to damaged equipment resulting from any cause. 
 
The Contractor shall designate at least four (4) responsible representatives of his organization to 
whom the Department may issue work orders and instructions.  The Contractor shall provide the 
Department with the names and telephone numbers of these representatives.  One of these 
representatives shall be available at all times. 
 
If at the time the service is being performed, it appears that additional work of a minor nature is 
needed, the Contractor shall proceed with that work.  If it appears that the additional work could 
result in a substantial addition or change to the current work order, the Contractor shall contact 
the Department before proceeding with the additional work. 
 
The date and time the Contractor’s work crew arrives at the location on the work order and the 
date and time the requested work is completed shall be noted on the Contractor’s billing invoice 
submitted to the Department for payment.  If the work is not completed on the first trip, the 
Contractor shall record on the invoice the arrival and departure dates and times for all subsequent 
work crews until the work order is completed. 
 
The Contractor shall advise Mr. Jim Wessel at 618-346-3273 during normal work hours or the 
District 8 Communications office at 618-346-3233 after normal work hours upon arrival or 
departure of the site of all emergency service calls and provide the status of work.  Normal work 
hours, for the purposes of this contract shall be hours during which the Contractor is not required 
to pay overtime labor rates. 
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TRAVEL EXPENSE 
 
The Contractor shall not be reimbursed for travel expenses, including "port to port" charges, 
incurred in fulfilling obligations under this contract.  All such charges are to be included and paid 
for as part of the unit costs contained herein. 
 
 
RESPONSE TIMES 
 
The Department may establish an expected response time for the requested service at the time 
a work order is issued.  If, however, the Contractor is not given a definitive response time, the 
following are to apply: 
 
1.  Emergency Service Calls – Work crew shall be at the location on the work order within one 
and one-half hours of notification during normal work hours and within two hours of notification 
after normal work hours. 
 
Normal work hours, for the purposes of this contract shall be hours during which the Contractor 
is not required to pay overtime labor rates. 
 
Emergency Service Calls are defined as all traffic signals at an intersection dark or malfunctioning, 
dark flashing beacons, knocked down traffic signal or highway lighting standards or controllers 
and knocked down, damaged flashing beacon installations or as designated by the Department. 
 
2.  Non-Emergency Traffic Signal/Flashing Beacon Calls - respond within 24 hours of issuance. 
 
3.  Highway Lighting Outages - respond within five (5) working days of issuance. 
 
Working day, when used in connection with this contract, shall mean any day the offices of the 
Department are open for normal business. 
 
4.  Routine Work Items - complete work within 30 days of the date work order was issued. 
 
It shall be the Contractor's responsibility to promptly notify the Department, if for any reason, the 
Contractor cannot meet either the response time established at the issuance of the work order, 
or the response times established herein. 
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FAILURE TO MEET RESPONSE TIME /LIQUIDATED DAMAGES 
 
Time is of the essence when responding to a work order issued by the Department for an 
emergency service call or priority Intelligent Transportation system service call.  Failure to 
respond and make repairs in a timely manner will cause public inconvenience, endanger the 
public safety, and subject the Department to public criticism. 
 
Emergency service calls shall be responded to as designated in the above section.  In the event 
of a breach of the designated response times by the Contractor, the Contractor and Department 
agree that an amount of actual damage is difficult to ascertain.  Therefore, the Contractor and the 
Department agree that in the event the Contractor fails to meet the required response time for an 
emergency service call, the Contractor shall be liable to the Department for liquidated damages 
as specified in the following amounts which are reasonable and proportionate to the amount of 
the work order: 
 
Work Order Amount:  Liquidated Damages for: 
 
From:   To:      Each 15 Minutes* 
$      0  $  500          $  25 
$  500  $1000          $  50 
$1000  and over        $100 
 
* After applicable response time expires 
 
Priority Intelligent Transportation System service calls and routine work items shall be responded 
to and completed as designated in the above section.  In the event of a breach of the designated 
completion times by the Contractor, the Contractor and Department agree that an amount of 
actual damage is difficult to ascertain.  Therefore, the Contractor and the Department agree that 
in the event the Contractor fails to meet the required completion time for a priority non-emergency 
service call or routine work item, and the Department has not approved a work time extension, 
the Contractor shall be liable to the Department for liquidated damages as specified in the 
following amounts which are reasonable and proportionate to the amount of the work order: 
 
Work Order Amount: Liquidated Damages for: 
 
From:      To:         Each Day* 
$      0    $  500     $  250 
$  500    $1000     $  500 
$1000   and over     $1000 
 
* After applicable completion time expires 
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CONTROL OF WORK 
 
The Department shall conduct frequent inspections of the respective systems and installations to 
determine if the servicing is being performed by the Contractor promptly and satisfactorily, and in 
the manner specified in the contract. 
 
The Contractor shall at all times provide a force of qualified personnel sufficient, in the opinion of 
the Department, to perform the work and specialized operations required and described herein.  
A working knowledge will be required in basic electrical circuits, solid state circuits, D.C. 
applications, field testing equipment, and local/national electrical codes.  The Department shall 
be the sole judge as to the qualifications and credentials of the Contractor's personnel. 
 
The Department reserves the right to require the Contractor to remove any employee from his/her 
assignment on the job site based upon conduct, carelessness, insubordination, incompetence, 
inefficiency or any other conditions deemed to be contrary to the best interest of the State of 
Illinois. 
 
The Department reserves the right to place maximum or minimum limits on the work force and/or 
equipment utilized by the Contractor to execute a work order.  The Contractor’s employees shall 
be prepared to cooperate with such inspections and shall provide whatever information is 
requested concerning the work in progress. 
 
Each work day, the Contractor shall provide the Department a schedule of contract work activities 
for the day.  The schedule will show the location, type of work and estimate of when each work 
crew will be at the location on the work order.  This information shall be faxed to 618/346-3295 & 
618/346-3270 by 8:30 a.m. 
 
 
TRAFFIC CONTROL AND PROTECTION 
 
This work includes furnishing, installing, maintaining, replacing, relocating and removal of work 
zone traffic control and protection.  This work shall be according to Section 701 of the Standard 
Specifications except as modified by this special provision and the highway standards shown on 
the plans.  Signs and mountings, barricades and cones used for traffic control and protection are 
incidental to the contract and will not be paid for separately.  For Routine Work Items, traffic 
control and protection is included in the cost of that item. 
 
The Contractor shall avoid lane closures during peak traffic periods from 6:00 a.m. to 9:00 a.m. 
and from 3:00 p.m. to 6:00 p.m., Monday through Friday, or at other times of peak traffic volumes, 
except to respond to an emergency call, or upon approval from the Department. 
 
The Contractor shall submit a work zone lane closure request form for work in the areas 
designated on form to the Department before 2:00 p.m. the day before the work zone will be 
implemented.  This form may be faxed to 618-346-3266.  The Department will review the request 
and will either approve or reject the request.  If the Department rejects the request, the Contractor 
will not be allowed to implement the work zone.  A work zone lane closure request form is not 
needed when the Contractor is responding to an emergency call or upon approval from the 
Department. 
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If the Contractor fails to have all lanes of traffic open during the peak hours for traffic or conducts 
operations that will impede the flow of traffic during peak hours, a monetary penalty shall be 
assessed to the Contractor.  The penalty shall be $1000 for each 15-minute period or a portion 
thereof during the peak hours. 
 
The work zone traffic control and protection for each work location shall be provided as designated 
by the Engineer.  More than one traffic control standard may be indicated for each location.  The 
traffic control highway standards may need to be modified and/or combined to protect all ramps, 
intersections and entrances near each work location.  Traffic control signs may also need to be 
omitted or added for traffic entering the project site from ramps, intersections and entrances.  No 
additional compensation will be allowed for these modifications. 
 
Method of Measurement: 
 
Traffic control and protection required under Standards 701201, 701206, 701401, 701406, 
701421, 701422, 701446, 701451, 701456, 701601, 701606, 701701 will be measured for 
payment on an each basis only when the traffic control and protection applies to isolated 
stationary work areas and does not involve or is not a part of other protected areas. 
 
A contiguous lateral movement of the work area causing a change in the location of traffic control 
devices, but not a longitudinal relocation of the work area, will not be considered a new location 
or installation. 
 
Traffic control for highway standards 701201, 701206, 701301, 701401, 701406, 701421, 
701422, 701446, 701451, 701456, 701601, 701606, 701701 will be paid for at the contract unit 
price per EACH for TRAFFIC CONTROL AND PROTECTION, (SPECIAL). 
 
The following chart describes how many times each highway standard is anticipated to be used.  
This list shall not be considered all inclusive.  Traffic control standards required are subject to 
change based on the location of the work to be done. 
 

STANDARD  ESTIMATED NUMBER 
OF SETUPS 

701201  1 
701206  1 
701301 1 
701401  1 
701406  5 
701421  5 
701422  5 
701446  1 
701451  1 
701456  1 
701601  1 
701606  1 
701701  5 
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CONTRACTOR'S REPRESENTATIVE 
 
The Contractor shall designate a service representative to serve as the key contact person for 
the Department in the execution of this contract.  The service representative shall monitor the 
daily activities of the contract and be available to discuss and respond to any problems that may 
arise.  The services of this person shall be considered incidental to the contract and no additional 
compensation shall be allowed. 
 
 
SUPERVISION OF WORK FORCE 
 
The Contractor shall provide adequate supervision to his work force to ensure that workers and 
materials are utilized in an efficient manner.  This is to include, but not limited to, ensuring that 
knowledgeable and experienced workers are matched to related servicing tasks, that the proper 
type of service vehicle is sent for each work order, and that service vehicles are equipped with 
the parts, materials, and equipment required to complete the work order.  No additional allowance 
will be made for general superintendence of the work force used on this contract. 
 
 
FACSIMILE MACHINE 
 
The Contractor shall have a facsimile (fax) machine available at the location (office) of the service 
representative.  The Department will utilize this device to reduce errors in communications and to 
send/receive work orders, receive daily contract work activity sheets, various drawings and 
estimate sheets as needed.  This requirement shall be considered incidental to this contract and 
no additional compensation shall be allowed. 
 
 
PARTS AND MATERIALS 
 
The Contractor shall submit unit costs for this contract for parts and materials to be used in the 
execution of this contract.  Parts and Materials supplied by the Contractor, which have a retail 
value under $25.00 per unit, shall be considered included in the contract and no additional 
compensation is allowed. 
 
If the Contractor encounters a need for a part or material not listed in this contract or is not 
considered incidental part, the Contractor shall immediately contact the Department.  If this part 
or material is deemed necessary, the Contractor must supply a billing invoice from the supplier 
showing actual cost of the item as documentation.  The Contractor may add 15 percent mark-up 
to items not included in the contract. 
 
When such parts and materials are furnished by the Contractor, the material shall be of the best 
grade of its respective kind, for the intended purpose.  The Contractor is expected to make a good 
faith effort to purchase the parts and materials supplied by them at the lowest possible price.  The 
transportation of the parts and materials to the location on the work order by the Contractor shall 
be considered incidental to the contract, except for certain knockdown repairs, or when a special 
piece of equipment is required to properly transport the item(s). 
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Parts and materials may be furnished by the Department when available and practical, unless 
otherwise specified by this contract.  The transportation of Department supplied parts and 
materials to the location on the work order by the Contractor shall be considered incidental to the 
contract.  The Department, at its discretion, may increase or decrease the quantities or kinds of 
materials supplied to the Contractor.  In order to expedite the repair of an installation, the 
Department reserves the right to deliver parts, materials, and equipment directly to the 
Contractor's shop or to the job site. 
 
This work will be paid for at the contract unit price per each for FUSE of the type specified; 
BUCHANAN FUSEHOLDER KIT; HORIZONTAL HPS FIXTURE of the wattage and voltage 
specified; MULTI-MOUNT HPS FIXTURE of the wattage and voltage specified; SIGN TRUSS 
HPS FIXTURE of the wattage and voltage specified; LAMP of the material and wattage and/or 
voltage specified; BALLAST KIT of the wattage and voltage specified; SD-100 BU STARTER; 
SURGE ARRESTOR (EDCO MODEL SHA-XXX3) X=20/240/480 VOLTS; PHOTO CONTROL, 
105V-285V (ALR-MODEL SSTPV-ON); LIGHTING CONTACTOR of the amp specified; CIRCUIT 
BREAKER of the amp and pull specified; BREAKAWAY COUPLING, 1”; ALUMINUM SIGNAL 
BASE, SQUARE (PELCO); ALUMINUM SIGNAL POST, 13', SCH 80 (PELCO); LOUVER, 12", 5 
VANE, 0 DEGREE CUT-OFF; LOUVER, GEOMETRICALLY PROGRAMMABLE, 12" (PELCO); 
MAST ARM BRACKET of the type specified; HORIZONTAL TERMINAL, ALUMINUM (PELCO); 
LAMP of the wattage and/or type specified; SIGNAL HEAD of the material and type specified; 
PEDESTRIAN HEAD of the material and type specified; GROUND ROD, 8', COPPER CLAD; 
SPLICE KIT (3-M SCOTCHCAST #72-N1); BACKPLATE of the type secified; J BOX, NEMA, 4X, 
SS, 6"X8"X4", W/ ALUMINUM BACKPLATE & LOCK KIT; HANDHOLE, FRAME & COVER 
(NEENAH R-6660-JP); HANDHOLE, COVER ONLY (NEENAH R-6660-JP); GULFBOX, 
JUNCTION; TERMINAL FACILITY, COMPLETE; SIGN, ILLUMINATED of the type and size 
specified; MONITOR of the type specified; RELAY of the type specified; DETECTOR of the type 
specified; CABINET, SIGNAL CONTROLLER, ALUM., TYPE IV, W/MONITOR & ALL PLUG-INS, 
COMPLETE (ECONOLITE); FLASHER, NEMA; LOAD SWITCH, NEMA; CONTROLLER, 
SIGNAL, (ECONOLITE ASC/2S-2100); MONITOR INTERSECTION (ECONOLITE MONITOR II); 
COLD GALVANIZING, SPRAY CAN; ALUMINUM LIGHT POLE of the size and type specified; 
ALUMINUM TRANSFORMER BASE of the size and type specified; UPPER AND LOWER ARM 
ASSEMBLY, UNPAINTED ALUMINUM; FLASHER CONTROLLER CABINET ASSEMBLY, 
NEMA (PELCO SE-1005 OR EQUIVALENT); and at the contract unit price per foot for 
ELECTRICAL CABLE of the method of installation, type, size and number of conductors or pairs 
specified, GROUND WIRE, #10; COPPER WIRE of the type specified; at the contract unit price 
per gallon for LOOP SEALANT (BONDO P606); and at the contract unit price per square foot for 
STAINLESS STEEL MESH of the size specified. 
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EQUIPMENT 
 
The Contractor shall submit unit costs for this contract for equipment to be used in the execution 
of this contract. 
 
If the Department authorizes the Contractor to use a piece of machinery or equipment that does 
not have a contract unit price and is not considered incidental to the contract, payment shall be 
made in accordance with Article 109.04(b)(4) of the Standard Specifications for Road and Bridge 
Construction. 
 
All Contractor work crews shall be equipped with a cellular telephone to facilitate communications 
with work crews and to verify operating conditions of essential electrical facilities.  If more than 
one vehicle is being used for a work order, only the crew leader will be required to be equipped 
with a cellular telephone.  The Contractor shall provide the Department with the cellular telephone 
number being used in the execution of each work order.  The Department reserves the rights to 
use the cellular telephone to contact a Contractor's work crew for their location and to request a 
report on the status of a work order.  All costs associated with this requirement shall be included 
in the contract. 
 
The time allowed for the equipment pay item included in this contract shall be actual time the 
equipment is onsite at the work location (while work is underway).  Equipment usage will be 
measured to the nearest 0.25 hour for each piece of equipment approved for use on the applicable 
work order.  Equipment rates include (but are not limited to) the cost of fuel, oil, lubrication, 
supplies, small tools, necessary attachments, repairs, overhaul and maintenance of any kind, 
depriciation, storage, overhead, profits, insurance, and all incidentals. 
 
This work will be paid for at the contract unit price per hour for PICK-UP TRUCK; TRUCK CRANE; 
DIGGER DERRICK, BUCKET TRUCK/VAN FOR TRAFFIC SIGNALS; BUCKET TRUCK FOR 
HIGHWAY LIGHTING; POLE TRAILER; FLATBED TRAILER; GENERATOR SET; PUMP, 
ELECTRIC, SUBMERSIBLE; or PUMP, GAS, 2” OR LESS. 
 
 
JOURNEYMAN ELECTRICIAN 
 
This unit shall be eligible for payment only when labor is performed onsite at appropriate work 
location.  Labor will be measured to the nearest 0.25 hour for each JOURNEYMAN 
ELECTRICIAN approved for use on the applicable work order.  Labor rates for JOURNEYMAN 
ELECTRICIAN shall be inclusive of (but not limited to) all regular and premium time, insurance, 
benefits, overheard, and profit. 
 
The JOURNEYMAN ELECTRICIAN shall furnish all labor, tools, equipment and other incidentals 
necessary or convenient to the successful completion of work orders and the carrying out of all 
duties and obligations imposed by the contract.  Also, the JOURNEYMAN ELECTRICIAN shall 
be required to carry a cellular telephone to facilitate communications with work crews and to verify 
operation conditions of essential Intelligent Transportations System facilities.  The Department 
reserves the rights to use the cellular telephone to contact the JOURNEYMAN ELECTRICIAN for 
his or her location and to request a report on the status of a work order.  No additional 
compensation for cellular telephone expenses will be allowed. 
 
This work will be paid for at the contract unit price per hour for JOURNEYMAN ELECTRICIAN. 
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APPRENTICE ELECTRICIAN 
 
This unit shall be eligible for payment only when labor is performed onsite at appropriate work 
location.  Labor will be measured to the nearest 0.25 hour for each APPRENTICE ELECTRICIAN 
approved for use on the applicable work order.  Labor rates for APPRENTICE ELECTRICIAN 
shall be inclusive of (but not limited to) all regular and premium time, insurance, benefits, 
overheard, and profit. 
 
APPRENTICE ELECTRICIANS utilized as part of this contract must follow the criteria listed 
below: 
 

1. All apprentice electricians shall work within the guidelines of the Apprentice Program. 
2. Apprentice electricians may only be utilized for routine maintenance tasks included but not 

limited to traffic camera lens cleaning, filter cleaning and/or replacement, light post 
inspection and repair, and other various duties associated with routine maintenance. 

3. Apprentice electricians will be allowed to respond to emergency calls to assist a 
journeyman electrician when needed. 

4. Apprentice electricians must be directly supervised at all times by a qualified vendor 
representative. 

5. The Department reserves the right to limit the number of apprentices used in execution of 
this contract. 

6. The Department reserves the right to restrict work performed for this contract by 
apprentice electricians. 

 
The APPRENTICE ELECTRICIAN shall furnish all labor, tools, equipment and other incidentals 
necessary or convenient to the successful completion of work orders and the carrying out of all 
duties and obligations imposed by the contract unless already provided by the JOURNEYMAN 
ELECTRICIAN.   
 
This work will be paid for at the contract unit price per hour for APPRENTICE ELECTRICIAN. 
 
 
LABOR 
 
This unit shall be eligible for payment only when labor is performed onsite at appropriate work 
location.  Labor will be measured to the nearest 0.25 hour for each person other than 
JOURNEYMAN ELECTRICIAN or APPRENTICE ELECTRICIAN (normally a Laborer) approved 
for use on the applicable work order on items other than routine work items.  Labor rates shall be 
inclusive of (but not limited to) all regular and premium time, insurance, benefits, overheard, and 
profit. 
 
The Laborer shall furnish all labor, tools, equipment and other incidentals necessary or convenient 
to the successful completion of work orders and the carrying out of all duties and obligations 
imposed by the contract.  Also, the Laborer shall be required to carry a cellular telephone to 
facilitate communications with work crews.  The Department reserves the rights to use the cellular 
telephone to contact the Laborer for his or her location and to request a report on the status of a 
work order.  No additional compensation for cellular telephone expenses will be allowed. 
 
This work will be paid for at the contract unit price per hour for LABOR. 
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ARROWBOARDS AND ATTENUATORS 
 
The arrowboards shall meet the requirements of Articles 701.15(i) and 1106.02.  The attenuators 
shall meet the requirements of Articles 701.15(h) and 1106.02. 
 
The time allowed shall be the actual time the arrowboard or attenuator is in use at the work 
location.  Labor will be measured to the nearest 0.25 hour for each arrowboard and/or attenuator 
approved for use on the applicable work order. 
 
This work will be paid for at the contract unit price per hour for ARROWBOARD (TRAILER 
MOUNTED) or ATTENUATOR, CRASH (TRUCK MOUNTED). 
 
 
ROUTINE WORK ITEMS 
 
The following are considered routine work items and are detailed as described in their sections: 
 
LED LAMP MODULE REPLACEMENT  
DETECTOR LOOP, SPECIAL 
TRAFFIC SIGNAL RELAMPING 
TRAFFIC SIGNAL LAMP REPLACEMENT 
FLASHING BEACON INSPECTION 
TOWER LIGHTING INSPECTION 
REPLACE SERVICE INSTALLATION, COMPLETE 
REPAIR TRAFFIC SIGNAL KNOCKDOWN 
REPAIR FLASHING BEACON KNOCKDOWN 
REPAIR HIGHWAY LIGHT POLE KNOCKDOWN 
REPLACE HIGHWAY LIGHT POLE BREAKAWAY DEVICE, COUPLINGS 
REPLACE HIGHWAY LIGHT POLE BREAKAWAY DEVICE, TRANSFORMER BASE 
REPLACE TRAFFIC SIGNAL POST BASE ASSEMBLY 
 
 
LED LAMP MODULE REPLACEMENT 
 
This work shall be in accordance with Sections 880, 895, and 1078 of the Standard Specifications 
except as modified herein. 
 
The Contractor shall remove non-functioning LED modules from an existing traffic signal head 
and furnish and install new LED lamp modules for each indication as requested by the 
Department. 
 
The Contractor shall recycle all LED modules at a certified electronics recycling facility. 
 
The LED lamp module will be replaced in kind for whatever color and movement is being replaced 
(R, Y, G, Ped, Walk, Don’t Walk, etc.). 
 
All labor and equipment required to complete this work shall be included in the contract unit price 
each for LED LAMP MODULE REPLACEMENT. 
 
Basis of Payment:  This work will be paid for at the contract unit price per each for LED LAMP 
MODULE REPLACEMENT. 
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DETECTOR LOOP, SPECIAL 
 
This work shall consist of furnishing and installing a Type I detector loop in the pavement or 
resealing exposed detector loop saw slots where the original sealer had deteriorated, or is 
missing, at a location designated in a work order.  The unit price shall be all inclusive of labor, 
equipment, materials, transportation of workmen and materials, loop testing and quality checks 
and temporary traffic control to properly complete the work item. 
 
The Type I detector loop shall be installed in accordance with Section 886 of the Standard 
Specifications for Road and Bridge Construction.  Splicing requirements are governed by the 
applicable portions of Article 873.03.  The installation shall also comply with Standards 886001 
and 886006.  The Department will lay out the loop and specify the number of turns of loop wire 
required for each loop.  The Department will determine the number and location of any cored 
holes for pavement joints or cracks. 
 
Where the existing loop wire is exposed, it shall be reinserted into the saw slot and held in place 
as necessary with appropriate retainers.  Any debris, foreign matter, or loose sealant shall be 
removed from the saw slot before applying new sealer.  The sealer shall meet the requirements 
of Section 1079 of the Standard Specifications for Road and Bridge Construction.  Installation 
requirements shall be as described in Article 886.04 of the Standard Specifications for Road and 
Bridge Construction.  The areas to be resealed will be marked out by the Department. 
 
This work will be paid for at the contract unit price per foot of DETECTOR LOOP, SPECIAL. 
 
 
TRAFFIC SIGNAL RELAMPING 
 
This work shall consist of cleaning and relamping all traffic and pedestrian signal indications and 
fiber optic-type lighted signs at a designated intersection, or location listed in a work order.  The 
unit price shall be all inclusive of labor, equipment, materials (lamps, cleaner, rags, etc.) 
transportation of workmen and materials, and temporary traffic control as required to properly 
complete the work item. 
 
The Contractor shall remove the old lamp and install a new lamp ina all signal sections and lighted 
signs according to the following schedule: 8” traffic signal / 9” pedestrian signal – 69 watt, long 
life lamp as approved be the Department; 12” pedestrian signal / 12” arrow section – 116 watt, 
long life lamp as approved by the Department; 12” traffic signal (circular) – 135 watt, long life lamp 
as approved by the Department; 3-M signals – GE 150 watt PAR; dual indication signal sections 
– EPT quartz, 43 watt @ 10.8 volt; LED traffic and pedestrian signal sections shall be 
cleaned/inspected and reinstalled; lighted signs  – EPT quartz, 43 watt @ 10.8 volt lamps.  The 
Contractor shall dispose of all replaced signal lamps.  The Contractor shall, as a part of this item, 
clean the reflector and the inside and outside of each lens. 
 
The complete signal head and related mounting hardware shall be inspected to ensure that the 
signal is properly aimed and that all components are intact and in good condition.  The Contractor 
shall repair any minor deficiencies found during the inspection.  Such deficiencies could involve 
lenses, lamp sockets, reflectors, visors, lens doors, louvers, backplates and signal mounting 
hardware.  Lenses that are damaged are to be replaces.  This includes lenses that have 
discolored areas, holes, cracks and arrow and pedestrian lenses that are peeling and light is 
visible in areas other than the prescribed arrow or pedestrian message. 
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In addition to relamping the lighted sign, the Contractor shall clean the interior and face of the 
lighted sign and conduct a thorough inspection of the installation.  This inspection is to verify the 
proper operation and aiming of the sign and to assure that the sign door fasteners and mounting 
hardware are intact and in good condition. 
 
So these minor deficiencies can be repaired efficiently, the Contractor shall equip service vehicles 
with a supply of the following parts; signal lenses, lamp sockets, visors, signal doors and 
accessories, various hardware necessary to repair or reattach backplates, signal bracket and 
mast arm mounting bracket hardware.  If the part or material is not considered incidental to the 
contract, the Contractor shall be paid for any parts and materials used to correct these deficiencies 
with the pay items listed in this contract or as detailed in the Parts and Materials Special Provision.  
All labor and equipment expenses incurred to correct the deficiencies shall be included in the cost 
of TRAFFIC SIGNAL RELAMPING and no additional compensation shall be made. 
 
If the Contractor encounters damage to a signal component which is not included in the required 
parts inventory, is not considered an incidental part, or which involves work beyond the scope of 
this pay item, the Contractor shall immediately contact the Department. 
 
This work shall be paid for at the contract unit price per each for TRAFFIC SIGNAL RELAMPING. 
 
 
TRAFFIC SIGNAL LAMP REPLACEMENT 
 
This work shall consist of replacing all non-functioning lamp(s) in traffic or pedestrian signal 
indications and fiber optic-type lighted signs at a designated intersection listed in a work order.  
This routine pay item shall be used to compensate the Contractor for all costs associated with the 
replacement of the non-functioning lamp(s).  The unit price shall be inclusive of labor, materials, 
equipment, transportation of workers and materials, and temporary traffic control required to 
properly complete the work item.  This pay item shall include all travel expenses involved in 
completion of the traffic signal lamp(s) replacement at a designated intersection. 
 
The Contractor shall respond within one working day of notification of non-functioning lamp(s) at 
a designated intersection unless the Department deems the lamp(s) replacement an emergency.  
The Contractor shall respond to the emergency lamp(s) replacement within two hours of 
notification. 
 
The Contractor shall remove the non-functioning lamp and install a new lamp in the signal 
according to the following schedule: 8” traffic signal / 9” pedestrian signal – 69 watt, long life lamp 
as approved be the Department; 12” pedestrian signal / 12” arrow section – 116 watt, long life 
lamp as approved by the Department; 12” traffic signal (circular) – 135 watt, long life lamp as 
approved by the Department; 3-M signals – GE 150 watt PAR; dual indication signal sections – 
EPT quartz, 43 watt @ 10.8 volt; lighted signs – EPT quartz, 43 watt @ 10.8 volt lamps.  The 
Contractor shall dispose of all non-functioning lamps. 
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The complete signal head and related mounting hardware shall be inspected to ensure that the 
signal is properly aimed and that all components are intact and in good condition.  This inspection 
is to verify the proper operation and aiming of the lighted sign and to assure that signal and sign 
door fasteners and mounting hardware are intact and in good condition.  The Contractor shall 
repair any minor deficiencies found during the inspection.  Such deficiencies could involve lenses, 
lamp sockets, reflectors, visors, lens doors, louvers, backplates and signal mounting hardware.  
Lenses that are damaged are to be replaced.  This includes lenses that have discolored areas, 
holes, cracks, and arrow and pedestrian lenses that are peeling and light is visible in areas other 
than the prescribed arrow or pedestrian message. 
 
So these minor deficiencies can be repaired efficiently, the Contractor shall equip service vehicles 
with a supply of the following parts; signal lenses, lamp sockets, visors, signal doors and 
accessories, various hardware necessary to repair or reattach backplates, signal bracket and 
mast arm mounting bracket hardware.  If the part or material is not considered incidental to the 
contract, the Contractor shall be paid for any parts and materials used to correct these deficiencies 
with the pay items listed in this contract or as detailed in the Parts and Materials Special Provision.  
All labor and equipment expenses incurred to correct the deficiencies shall be included in the cost 
of TRAFFIC SIGNAL LAMP REPLACEMENT and no additional compensation shall be made. 
 
If the Contractor encounters damage to a signal component which is not included in the required 
parts inventory, is not considered an incidental part, or which involves work beyond the scope of 
this pay item, the Contractor shall immediately contact the Department. 
 
This work shall be paid for at the contract unit price per each for TRAFFIC SIGNAL LAMP 
REPLACEMENT. 
 
 
FLASHING BEACON INSPECTION 
 
This work shall consist of inspecting, cleaning and relamping a flashing beacon installation(s) at 
a designated intersection, or location listed in a work order.  The flashing beacon installation could 
consist of a single or multiple beacon sections.  The unit price shall be all inclusive of labor, 
equipment, materials (lamps, cleaner, rags, etc.) transportation of workmen and materials, and 
temporary traffic control as required to properly complete the work item. 
 
The Contractor shall remove the old lamp and install a new lamp for all beacon sections according 
to the following schedule: 8” signal section – 69 watt, long life lamp as approved be the 
Department; 12” signal section – 135 watt, long life lamp as approved by the Department; and 
LED signal sections shall be cleaned/inspected and reinstalled.  The Contractor shall dispose of 
all replaced signal lamps. 
 
In addition to the cleaning and relamping, the Contractor shall conduct a thorough inspection of 
the installation.  This inspection is to certify the proper operation and aiming of the beacons and 
to assure that fasteners, conduits, clamps, supporting cables and accessories are intact and in 
good condition.  The Contractor shall examine all pole or post supports and confirm that they are 
sound.  The service installation shall also be inspected for damaged or deteriorating components. 
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The Contractor will be expected to replace any defective parts that are found during the inspection 
and make minor repairs as needed.  In order to repair any minor deficiencies found, the Contractor 
shall equip service vehicles with a supply of the following parts; signal lenses, lamp sockets, 
visors, signal doors and accessories, and various hardware necessary to repair conduit 
attachments.  If the part or material is not considered incidental to the contract, the Contractor 
shall be paid for any parts and materials used to correct these deficiencies with the pay items 
listed in this contract or as detailed in the Parts and Materials Special Provision.  All labor and 
equipment expenses incurred to correct the deficiencies shall be included in the cost of 
FLASHING BEACON INSPECTION and no additional compensation shall be made. 
 
If the Contractor encounters damage to a flashing beacon component which is not included in the 
required parts inventory, is not considered and incidental part, or which involves work beyond the 
scope of this pay item, the Contractor shall immediately contact the Department.   
 
This work shall be paid for at the contract unit price per each for FLASHING BEACON 
INSPECTION. 
 
 
TOWER LIGHTING INSPECTION 
 
This work shall consist of inspecting a tower lighting installation at a designated location, listed in 
a work order. 
 
The Contractor shall lower the lighting ring and fully inspect each tower for:  proper operation of 
the lowering and lifting devices, cable (support, guide and power) deterioration, lamp illumination 
and any other items needing maintenance attention or repair.  A maintenance inspection checklist 
will be provided by the Department.  This checklist requires a complete inspection of the tower 
facility, lubrication of moving parts and cleaning of the luminaire refractors.  A checklist form must 
be completed for each tower inspection, attached to the billing invoice, and returned to the 
Department. 
 
The Contractor will be expected to replace any defective parts that are found during the inspection 
and make minor repairs as needed.  In order to repair any minor deficiencies found, the Contractor 
shall equip service vehicles with a supply of the following parts:  lamps, starter boards, fuses, and 
ballast kits.   
 
This work will be paid for at the contract unit price per each for TOWER LIGHTING INSPECTION. 
 
 
REPLACE SERVICE INSTALLATION, COMPLETE 
 
This work shall consist of the replacement of an electrical service installation at a location 
designated in a work order.  
 
This work shall consist of the removal and disposal of the existing service installation and 
complete replacement on an existing wood pole in accordance with Section 805 of the Standard 
Specifications for Road and Bridge Construction. 
 
This work will be paid for at the contract unit price per each for REPLACE SERVICE 
INSTALLATION, COMPLETE. 
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REPAIR TRAFFIC SIGNAL KNOCKDOWN 
 
This work consists of repairing a traffic signal knockdown at a location designated in a work order.  
This routine pay item shall be used to compensate the Contractor for all costs associated with the 
except for the cost of all the parts and materials required to complete the work item.  The unit 
price shall be inclusive of labor, equipment, transportation of workers and materials, and 
temporary traffic control required to properly complete the work item.  This pay item shall include 
all travel expenses involved in completing the repair. 
 
Should extreme weather conditions, or the need for an uncommon repair part, or material, not 
permit the knockdown to be repaired during the initial response, the Contractor shall install a Uni-
Safe box to isolate the electrical cables and cover the anchor bolts.   
 
The parts and materials required to complete the repair shall be charged as detailed in the Parts 
and Materials provision.  The required parts and materials shall be itemized on the Contractor’s 
billing invoice.  If a part is provided by the Department, the Contractor shall note this on the 
invoice. 
 
Regardless of conditions, all traffic signal knockdowns shall be re-erected within 24 hours of 
notification, inclusive of weekends and holidays.  The Contractor shall respond within the specified 
time, as detailed in the provision Response Times, to clear all electrical circuits, remove all 
knockdown debris, and insure that the intersection is returned to normal operation if possible, or 
placed in the flashing mode.  If electric power to the intersection is lost as a result of the 
knockdown, the Contractor shall install at least one STOP sign on each intersection approach.  If 
the Contractor is unable to complete the knockdown repair within these time limits, the Contractor 
shall notify the Department. 
 
This pay item shall be used for the repair of all traffic signal related knockdowns which shall 
include signals that are post, mast arm, span-wire or sign truss mounted, and traffic signal 
controllers and service installations. 
 
This work will be paid for at the contract unit price per each for REPAIR TRAFFIC SIGNAL 
KNOCKDOWN. 
 
 
REPAIR FLASHING BEACON KNOCKDOWN 
 
This work consists of repairing a flashing beacon knockdown at a location designated in a work 
order.  This routine pay item shall be used to compensate the Contractor for all costs associated 
with the except for the cost of all the parts and materials required to complete the work item.  The 
unit price shall be inclusive of labor, equipment, transportation of workers and materials, and 
temporary traffic control required to properly complete the work item.  This pay item shall include 
all travel expenses involved in completing the repair. 
 
Flashing beacon knockdowns shall be repaired on site at the time of the Contractor’s initial 
response, if it is possible to reestablish the beacon support at that time.  If the beacon was 
mounted on a wood signpost the Contractor shall re-erect the flashing beacon temporarily, if 
possible, and notify the Department the post needs to be replaced. 
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The parts and materials required to complete the repair shall be charged as detailed in the Parts 
and Materials provision.  The required parts and materials shall be itemized on the Contractor’s 
billing invoice.  If a part is provided by the Department, the Contractor shall note this on the 
invoice. 
 
All flashing beacon knockdowns are to be considered emergency service calls.  Knockdown 
repairs shall be completed as soon as possible, regardless of weekends and holidays.  The 
Contractor shall respond within the specified time, as detailed in the Response Times provision, 
to clear the electrical circuit, remove knockdown debris, and complete the repair, or re-erect the 
beacon temporarily.  If a regulatory sign is knocked down with the beacon, the Contractor shall 
re-erect the sign.  If the sign associated with the flashing beacon is severely damaged, the 
Contractor shall notify the Department.  If the Contractor is unable to complete the knockdown 
repair within these guidelines, the Contractor shall notify the Department. 
 
This work will be paid for at the contract unit price per each for REPAIR FLASHING BEACON 
KNOCKDOWN. 
 
 
REPAIR HIGHWAY LIGHT POLE KNOCKDOWN 
 
This work consists of repairing a highway light pole knockdown at a location designated in a work 
order.  This routine pay item shall be used to compensate the Contractor for all costs associated 
with the except for the cost of all the parts and materials required to complete the work item.  The 
unit price shall be inclusive of labor, equipment, transportation of workers and materials, and 
temporary traffic control required to properly complete the work item.  This pay item shall include 
all travel expenses involved in completing the repair. 
 
The Contractor shall respond within the specified time, as detailed in the Provision Response 
Times, to clear the electrical circuit, install a Uni-Safe box to isolate the electrical cables, and 
remove any knockdown debris from the roadway and shoulder.  Knockdown poles shall not be 
left on the roadway right of way while the Contractor is awaiting parts to complete the repair.  If 
the initial knockdown callout is at night, or on a weekend or holiday, the Contractor may wait until 
the next working day to clear the pole from the right of way.   
 
The parts and materials required to complete the repair shall be charged as detailed in the Parts 
and Materials provision.  The required parts and materials shall be itemized on the Contractor’s 
invoice.  If a part is provided by the Department, the Contractor shall note this on the invoice.  The 
Contractor shall not be eligible for any travel time reimbursement. 
 
The Contractor is expected to complete the repair within five (5) working days.  The Contractor 
shall be responsible for notifying the Department if the requested knockdown repair cannot be 
completed within the allotted time. 
 
This pay item shall be used for the repair of all highway light pole related knockdowns including 
poles mounted on a foundation, median wall or bridge parapet, and lighting controllers and service 
installations. 
 
This work will be paid for at the contract unit price per each for REPAIR LIGHT POLE 
KNOCKDOWN. 
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REPLACE HIGHWAY LIGHT POLE BREAKAWAY DEVICE, COUPLINGS 
 
This work shall consist of the replacement of a highway light pole breakaway device, couplings at 
a location designated in a work order. This routine pay item shall be used to compensate the 
Contractor for all costs associated with the except for the cost of all the parts and materials 
required to complete the work item.  The unit price shall be inclusive of labor, equipment, 
transportation of workers and materials, and temporary traffic control required to properly 
complete the work item.  This pay item shall include all travel expenses involved in completing 
the repair. 
 
The parts and materials required to complete the repair shall be charged as detailed in the Parts 
and Materials provision.  The required parts and materials shall be itemized on the Contractor’s 
billing invoice.  If a part is provided by the Department, the Contractor shall note this on the 
invoice. 
 
This work shall consist of the removal and disposal of the existing breakaway and complete 
replacement in accordance with Section 838 of the Standard Specifications for Road and Bridge 
Construction. 
 
This work will be paid for at the contract unit price per each for REPLACE HIGHWAY LIGHT 
POLE BREAKAWAY DEVICE, COUPLINGS. 
 
 
REPLACE HIGHWAY LIGHT POLE BREAKAWAY DEVICE, TRANSFORMER BASE 
 
This work shall consist of the replacement of a highway light pole breakaway device, transformer 
base at a location designated in a work order.  This routine pay item shall be used to compensate 
the Contractor for all costs associated with the except for the cost of all the parts and materials 
required to complete the work item.  The unit price shall be inclusive of labor, equipment, 
transportation of workers and materials, and temporary traffic control required to properly 
complete the work item.  This pay item shall include all travel expenses involved in completing 
the repair. 
 
The parts and materials required to complete the repair shall be charged as detailed in the Parts 
and Materials provision.  The required parts and materials shall be itemized on the Contractor’s 
billing invoice.  If a part is provided by the Department, the Contractor shall note this on the 
invoice. 
 
This work shall consist of the removal and disposal of the existing breakaway and complete 
replacement in accordance with Section 838 of the Standard Specifications for Road and Bridge 
Construction. 
 
This work will be paid for at the contract unit price per each for REPLACE HIGHWAY LIGHT 
POLE BREAKAWAY DEVICE, TRANSFORMER BASE. 
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REPLACE TRAFFIC SIGNAL POST BASE ASSEMBLY 
 
This work shall consist of the replacement of a traffic signal post base assembly at a location 
designated in a work order.  This routine pay item shall be used to compensate the Contractor for 
all costs associated with the except for the cost of all the parts and materials required to complete 
the work item.  The unit price shall be inclusive of labor, equipment, transportation of workers and 
materials, and temporary traffic control required to properly complete the work item.  This pay 
item shall include all travel expenses involved in completing the repair. 
 
The parts and materials required to complete the repair shall be charged as detailed in the Parts 
and Materials provision.  The required parts and materials shall be itemized on the Contractor’s 
billing invoice.  If a part is provided by the Department, the Contractor shall note this on the 
invoice. 
 
This work shall consist of the removal and disposal of the existing base assembly and complete 
replacement in accordance with Section 875 of the Standard Specifications for Road and Bridge 
Construction. 
 
This work will be paid for at the contract unit price per each for REPLACE TRAFFIC SIGNAL 
POST BASE ASSEMBLY. 
 
 
KNOCKDOWN DEBRIS 
 
The debris from damaged traffic signals, flashing beacons and highway light poles shall remain 
the property of the Department.  The Contractor shall transport knockdown debris to the 
Department’s facility at 9601 St. Clair Ave., Fairview Heights.  This debris can be delivered after 
each knockdown repair or held at the Contractor’s shop and delivered periodically to the 
Department’s facility.  The Contractor should notify the Department when knockdown debris is to 
be delivered so personnel will be available to direct unloading. 
 
Concrete rubble, broken glass and other material of this type shall be disposed of by the 
Contractor at an approved site off of the State Right of Way. 
 
This requirement shall be considered included in this contract and no additional compensation 
shall be allowed. 
 
 
KNOCKDOWN DOCUMENTATION 
 
The Contractor shall provide the Department with photographs of all on site knockdown debris to 
document the damage for third party claims.  The photographs may be Polaroid-type instant 
pictures or digital images and should have the number of views necessary to properly detail the 
motorist caused damage.  Three or more photographs are required for adequate documentation.  
Pole numbers or other identifying information should be included in the photographs as much as 
possible.  The costs incurred by the Contractor to have the cameras and film available to their 
work crews to provide this documentation to the Department shall be considered included in the 
routine work item to repair the knockdown and no additional compensation shall be allowed. 
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ANCHOR BOLT REPAIRS 
 
Repairs to broken anchor bolts shall be made using rod couplings.  The concrete around the 
broken anchor bolt shall be core drilled and removed to the depth necessary to accommodate the 
rod coupling.  After the coupling is installed, the foundation shall be repaired with a suitable 
cement grout mixture.  Anchor bolts shall not be welded.  This work will be paid for as stated in 
the Parts and Materials provisions. 
 
 
TEST EQUIPMENT 
 
The Contractor shall provide all of his own testing instruments, as required, to service the electrical 
facilities of the Department. 
 
The Contractor will be provided a copy of the procedure to be used to determine the integrity of 
inductive loop detectors.  This procedure requires the Contractor to have proper electronic 
instruments to test the resistance, inductance, resistance to ground and quality factor of a loop 
and lead-in circuit, as per Article 801.13 of the Standard Specification for Road and Bridge 
Construction. 
 
When testing Intelligent Transportation Systems equipment, the Contractor shall use the 
established procedures as defined by the manufacturer or standard practice to determine the 
integrity of equipment.  The Department shall be provided with the testing procedures used upon 
request. 
 
All required test equipment shall be considered included in the cost of the contract and no 
additional compensation will be allowed. 
 
 
SMALL TOOLS 
 
Individual pieces of equipment not listed in the Department’s Schedule of Average Annual 
Equipment Ownership Expense booklet, and having a replacement value of $1,000.00 or less, 
shall be considered to be tools or small equipment and no payment will be made for their use on 
this contract. 
 
 
CONTROLLER SERVICE LOGS 
 
Entries in service logs in traffic signal controller cabinets are to be made by the Contractor at the 
time any controller related servicing is performed.  The date and time entered in the service log 
shall document when the serviceman arrives to begin work in the controller cabinet. 
 
 
TRAFFIC SIGNS 
 
When repairing a damaged traffic signal, flashing beacon or highway lighting standard, the 
Contractor shall reinstall any traffic signs that were attached to the standard.  If these signs are 
damaged to the extent they cannot be reused, the Contractor shall immediately notify the 
Department so that replacement signs can be installed. 
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NUMBERING SYSTEM 
 
The Contractor shall maintain the Department’s traffic signal and highway lighting numbering 
systems on all knockdowns.  These numbers are to be used on all reports, correspondence and 
billing invoices. 
 
 
WAIVER OF LIEN 
 
The Department may, at its discretion, require Waivers of Lien for materials or authorized 
subcontracted work prior to payment for any goods or services. 
 
 
PROTECTIVE GEAR AND CLOTHING 
 
The Contractor shall be responsible for providing their workmen any necessary protective gear or 
clothing which may be required in the execution of a work order.  Such gear or clothing could 
include, but not be limited to, dust masks, breathing apparatus, electrically insulated gloves, 
protective gloves and clothing for chemicals, etc.  The cost to provide protective gear or clothing 
shall not be paid for separately, but shall be considered included in this contract. 
 
 
CONFINED SPACE ENTRY 
 
The enclosed areas of bridge structures and pylons are considered to be confined spaces.  The 
Contractor shall comply with all OSHA requirements relative to confined space entry.  An oxygen 
deficient, toxic, explosive or flammable atmosphere may exist within this confined space.  
Atmosphere testing shall be conducted prior to entry and continuously while employees are 
working within a confined space.  The Contractor shall inform the Department of who will serve 
as the rescue responder in an emergency and what system will be used to notify the responder 
that an emergency exists.  Compliance with this Provision shall be considered included in this 
contract and no additional compensation will be allowed. 
 
 
INVOICES 
 
The amount shown on each invoice shall be in accordance with the rates established in the 
Summary of Quantities section.  Any invoices/bills issued by the Contractor to the Department 
pursuant to this contract shall be sent to the following address: 
 
Illinois Department of Transportation 
District 8 / Bureau of Administration 
Attn:  Christine Trucano 
1102 Eastport Plaza Drive 
Collinsville, IL 62234 
 
Separate billing invoices shall be submitted by the Contractor for each individual work order.  The 
Department will provide the Contractor a computer software database that shall be used by the 
Contractor to prepare the billing invoices. 
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By the 5th working day of each month, the Contractor shall submit the actual invoice, or an 
accurate estimate of cost for the work order, for services performed or assigned during the 
preceding month.  The Contractor shall submit an invoice for each work order within two (2) weeks 
after completion of the work. 
 
The Contractor shall submit two (2) copies of each invoice.  All invoices shall contain the location 
of service, work order number, date work occurred, and if applicable, a detail of the amount and 
cost of labor, equipment and materials (either Department or Contractor supplied) utilized to 
complete the requested service, a description of the service performed and the total cost of the 
work.  For invoices requiring itemization a subtotal for labor, equipment and materials shall be 
shown.  A copy of the work order shall accompany each invoice. 
 
When apprentice electricians perform work for this contract, the Contractor shall submit the 
apprentice electrician's on the job training hours and the corresponding work order(s) with the 
invoice(s). 
 
Final payment will not be made until all services are completed and accepted by the Department. 
 
For Routine Work Items the invoice shall also include the unit price for the routine work item, plus 
detailed information about any deficiencies which were found and corrected while performing the 
routine work item, and a listing and price for parts used other than those required by the routine 
work item description. 
 
For Non-Routine Work (Regular Work Orders) labor and equipment usage shall be billed to the 
nearest quarter hour. 
 
The Contractor shall also attach a copy of the invoice showing their cost for any parts or materials, 
with a unit cost of $25.00 or more.  See the Parts and Materials provision of this contract for the 
definition of incidental parts and materials. 
 
The Department shares the maintenance responsibilities of some traffic signal installations in this 
service area with municipalities.  The Contractor shall send all invoices to the Department first.  
The Department will pay its share of the invoice and forward it to the respective municipality.  The 
remaining portion of the invoice will then be paid to the Contractor by the municipality. 
 
 
SOFTWARE 
 
The Department will provide the Contractor a computer software database the Contractor shall 
use to prepare billing invoices for work done under this contract.  This software is intended to 
standardize the billing format and provide the Department with electronic record keeping 
capabilities for electrical maintenance activities. 
 
 
SCHEDULE OF WORK 
 
Any work performed on State premises shall be done during the hours designated by the State 
and performed in a manner that does not interfere with the State and its personnel. 
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WARRANTIES FOR SUPPLIES AND SERVICES 
 
Contractor warrants that the supplies furnished under this Contract (a) will conform to the State’s 
manufacturing standards, specifications, drawing, samples or descriptions furnished by the State, 
including but not limited to all specifications attached as exhibits hereto, (b) will be merchantable, 
of good quality and workmanship, free from defects for a period of twelve months or longer if 
specified in writing, and fit and sufficient for the intended use (c) will comply with all federal and 
state laws, regulations and ordinances pertaining to the manufacturing, packing, labeling, sale 
and delivery of the supplies (d) will be of good title and be free and clear of all liens and 
encumbrances and (e) will not infringe any patent, copyright or other intellectual property rights 
of any third party.  Contractor agrees to reimburse the State for any losses, costs, damages or 
expenses, including without limitations, reasonable attorney’s fees and expenses, arising from 
failure of the supplies to meet such warranties.  Contractor shall ensure that all manufacturers’ 
warranties are transferred to the State and shall provide a copy of the warranty.  These warranties 
shall be in addition to all other warranties, express, implied or statutory, and shall survive the 
State’s payment, acceptance, inspection or failure to inspect the supplies. 
 
Contractor warrants that all services will be performed in a good and professional manner to 
industry standards by trained and competent personnel.  Contractor shall monitor performances 
of each individual and shall reassign immediately any individual who is not performing to 
professional standards, who is not efficient or effective in performing the work of the contract, who 
is disruptive or not respectful of others in the workplace, or who in any way violates the Contract 
or State policies. 
 
 
EXPENSES 
 
Unless otherwise agreed upon and stated herein, this Contract does not allow for reimbursement 
of any expense incurred by Contractor, including but not limited to telephone or other 
communications device, postage, copying, travel, transportation, lodging, food and per diem.   
 
 
TAX 
 
Contractor shall not bill for any taxes unless accompanied by proof the State is subject to the tax.  
If necessary, Contractor may request the applicable Agency’s Illinois tax exemption number and 
federal tax exemption information. 
 
 
PAYMENT TERMS AND CONDITIONS 
 
By submitting an invoice, Contractor certifies that the supplies or services provided meet all 
requirements of the Contract, and the amount billed and expenses incurred are as allowed in the 
Contract.  Invoices for services performed and expenses incurred through June 30 of any year 
must be submitted to the State no later than July 31 of that year; otherwise Contractor may have 
to seek payment through the Illinois Court of Claims (30 ILCS 105/25).  All invoices are subject to 
statutory offset (30 ILCS 210). 
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Payments, including late payment charges, will be paid in accordance with the State “Prompt 
Payment Act” (30 ILCS 540) and rules (74 III. Adm. Code 900) when applicable.  Payments 
delayed at the beginning of the State’s fiscal year (July and August payments) because of the 
appropriation process shall not be considered a breach. 
 
 
FLASHING BEACON LOCATIONS 
 

Flashing Beacons 

Beacon# Area Location 

FB0010 SA IL 3 & Gall Rd / N Moore St (Wig‐Wag) (Waterloo) LED 

FB0014 SA IL 3 & Illinois Avenue (Wig wag advance beacons) (Waterloo) LED 

FB0018 SA IL 156 & Old Orchard Road Eastbound (Waterloo) LED 

FB0019 SA IL 156 & Old Orchard Road Westbound (Waterloo) LED 

FB0020 SA IL 3 & IL 154 / IL 159 (Red Bud) LED 

FB0025 SA IL 3 & Kaskaskia Rd./Old Red Bud Rd.(2 Wig‐wags NB/SB, 1 stop sign EB) WB SS 
removed LED 

FB0030 SA IL 3 & Evansville Road (Advance Beacon SB) LED 

FB0040 SA IL 3 & Chester Bridge Spur (EB) LED 

FB0060 SA IL 3 & Chester Bridge Spur (Advance Beacon SB) LED 

FB0080 CA IL 3 & Niedringhaus Ave (Advance Beacon NB) (Granite City) LED 

FB0120 SA IL 4 & IL 13, N Jct (Marissa) SB Stop Sign & SB Stop Ahead LED 

FB0130 SA IL 4 & IL 13, South Jct (Stop Sign LED) (Tilden) 

FB0140 NA IL 4 & 140 (E of Hamel) LED 

FB0160 NA IL 4 & IL 143 (W of Marine) LED 

FB0180 SA IL 4 & IL 150, W Jct (W of Steeleville) (LED) 

FB0200 SA IL 4 & IL 150, E Jct (East of Percy) LED Beacons 

FB0210 SA IL 4 & IL 161(EB & WB) ( NB & SB) Advance Beacons LED 

FB0220 SA IL 161 & 6th St (N of Mascoutah) NB LED 

FB0260 SA IL 13 & Eiler Road (Belleville) LED 

FB0280 SA IL 13 & North Belt West (Advance Beacon WB) (Belleville) LED 

FB0300 SA IL 13 & ICRR Bridge Underpass (EB & WB) (W of Belleville) LED 

FB0320 SA IL 13 & 11th Street (Belleville) LED 

FB0325 SA IL 13 & IL 158/Freeburg Rd./South Belt (4‐way spanwire)(Belleville) LED 

FB0330 SA IL 15 & DeMazenod (East & West Bound ) Advance Wig‐Wag Beacons LED 

FB0335 SA IL 15 / Broadway & 6th St. ESL (Span Wire Beacons) LED 

FB0336 SA 25th St. & Louisiana Blvd. (E. St. Louis)(4‐way red mastarm) LED 

FB0340 SA IL 13 & Baldwin Road (New Athens) (NB & SB Adv & stop signs) LED 

FB0345 SA IL 15 & Stone Church/Venedy Rd./CH 12 (SB stop sign)(Washington Cnty)LED 
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Flashing Beacons 

Beacon# Area Location 

FB0350 NA US 40 & 4th Street (Advance & Intersection Beacons) (Greenville)(LED) 

FB0360 NA US 40 & CH 10 (Mulberry Grove) LED 

FB0380 CA US 40 & CH 13 (Douglas / Marine Rd) (St Jacob) LED 

FB0400 CA US 40 & Highland /Laddelake Rd.(Highland) LED 

FB0430 CA US 40 & IL 143 (W of Pierron) LED 

FB0440 CA US 40 & IL 162 (E of Troy) LED 

FB0445 CA Main St. & Center St. (Troy) (4‐way red mastarm) LED 

FB0450 CA US 40 & Formosa Rd (Advance Beacons EB & WB) LED 

FB0460 CA West Hwy 50 & North Green Mount Rd / Schwaegel Rd (Advance) LED 

FB0470 CA US 50 & Gateway Distribution EB and WB Advance Solar Beacons (Lebanon) 

FB0480 CA Old US 50 & Summerfield Rd (N of Summerfield) LED 

FB0490 CA Old US 50 & Little Prairie / Frogtown Rd.(Advance Yellow LED Beacon) Breese LED 

FB0495 CA US 50 & Russland Road / Aviston Road (EB & WB Adv) (NB & SB Stop Signs) LED 

FB0500 CA Old US 50 & St. Rose Rd (Breese) LED 

FB0520 CA US 50 & US 50 Spur (W of Summerfield) LED 

FB0540 CA US 50 & IL 127, N Jct (Advance Beacon, EB) (Carlyle) LED 

FB0560 CA US 51 & DuBois / Oakdale Rd. (W of DuBois) (EB & WB) LED 

FB0580 NA US 67 & 9th St (SB Advance Beacon) (Alton) LED 

FB0600 NA US 67 & Sherman Street (3‐Way Red LED) Whitehall 

FB0605 NA US 67 & IL 106 Stop Sign, on US 67 (Solar)(Whitehall) LED 

FB0620 NA IL 267 & IL 108 (S of Greenfield) LED 

FB0640 NA US 67 & IL 111 (Godfrey) WB LED 

FB0650 NA IL 111 (Old US 67) & Oak Rest Rd./Irish Ln. (SB advance beacon)(Jersey County) 
LED 

FB0660 SA 71st St. & St Clair Ave (E St Louis) (Advance and Stop Sign) LED 

FB0680 NA IL 96 & Hamburg Road (S of Mozier) LED 

FB0700 CA IL 111 & IL 162 (SB Advance Beacon) (Pontoon Beach) LED 

FB0720 NA IL 127 & IL 140, W Jct (SB Advance Beacon) (NW of Greenville) LED 

FB0740 NA IL 127 & IL 140, W Jct (NW of Greenville) SB LED 

FB0750 NA IL 127 & 3rd Street (Greenville) (4‐way red mastarm) LED 

FB0760 NA IL 127 & Sorento Rd / Reno Rd (N of Greenville) (EB) LED 

FB0765 CA IL 127 & IL 143 (Bond County) (EB) LED 

FB0780 CA IL 127 & IL 161 (SW of Posey) LED 

FB0790 SA IL 127 & Huegely St. (Advance WigWag NB) Nashville LED 

FB0800 CA IL 127 & IL 177 (New Minden) LED 
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Flashing Beacons 

Beacon# Area Location 

FB0820 CA IL 127 & DuBois Rd (EB & WB) (SW of Posen) LED 

FB0830 NA IL 140 & Brakhane Rd.(Stop Sign)(W.of Hamel) LED 

FB0831 NA IL 140 & Brakhane Rd. (EB Advance)(W. of Hamel) LED 

FB0832 NA IL 140 & Quercus Grove Rd. (WB Advance)(W. of Hamel) LED 

FB0840 NA IL 140 & Carpenter Rd (Advance EB) (W. of Hamel) LED 

FB0860 NA IL 143 & Schwarz Rd (NE of Edwardsville) (WB Advance) LED 

FB0880 NA IL 143 & Schwarz Rd (NE of Edwardsville) (Wig‐Wag) LED 

FB0900 NA IL 143 & Wanda Rd (E of Roxana) (NB) (Advance EB & WB) LED 

FB0920 CA IL 157 & IL 162, S Jct (Glen Carbon) (WB) LED 

FB0940 CA IL 157 & IL 162, N Jct (Glen Carbon) (EB) LED 

FB0950 NA IL 157 & I‐270, North Junction (WB exit ramp advance beacon) LED 

FB0960 NA IL 157 & SIU‐E (South Access Rd) (S of SIU‐E) (Advance SB) LED 

FB0965 NA New Poag Road & SIU‐E Access Road (LED) 

FB0970 NA IL 140 & IL 157/Hillsboro Ave.(4 red beacons on stop sign posts)(Hamel) LED 

FB0975 NA IL 140 & IL 160 LED 

FB0980 SA IL 158 & IL 161, E Jct (S of Scott AFB) LED 

FB0990 SA IL 158 & Frank Scott Pkwy. (EB Advance Yellow LED) (SW Belleville) 

FB0991 SA IL 159 & Frank Scott Pkwy. (WB Advance Yellow LED) (SW Belleville) 

FB0992 SA IL 158 & Mine Haul Rd. (EB Advance Yellow LED) (SW Belleville) 

FB0993 SA IL 158 & Mine Haul Rd. (WB Advance Yellow LED) (SW Belleville) 

FB1000 SA IL 159 & Douglas Rd (Advance Beacons NB, SB, EB, & WB) LED 

FB1005 SA IL 159 & IL 156 (NB Advance Yellow LED) (Hecker) 

FB1006 SA IL 159 & IL 156 (SB Advance Yellow LED) (Hecker) 

FB1007 SA IL 159 & IL 156 (EB Stop Sign LED) (Hecker) 

FB1008 SA IL 159 & IL 156 (WB Stop Sign LED) (Hecker) 

FB1020 CA IL 159 & Country Lane (NB & SB Advance) (Collinsville) LED 

FB1038 NA IL 159 (SB) North of Moro Rd (Advance Wig‐Wag) LED 

FB1040 NA Beacons removed ‐ EB & WB Moro Road at IL 159 

FB1042 NA IL 159 (NB) South of Moro Rd (Advance Wig‐Wag) LED 

FB1060 NA IL 159 & Seiler Rd (E of Dorsey) LED 

FB1080 NA IL 159 & Prairie Town / Renken Rd (S of Dorsey) LED 

FB1120 SA IL 161 & Boul Ave (EB Advance Beacon) (Swansea) LED 

FB1125 SA IL 161 & Boul Ave (WB) (Swansea) LED 

FB1128 SA IL 161 & Old Lincoln Tr.(Advance yellow beacon) Fairview Hgts. LED 

FB1129 SA IL 161 & Carson Dr./74th St. (NB & SB Advance Yellow LED) (Belleville) 
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FB1130 CA IL 161 & Norfolk & Western RR ( E of Albers) LED 

FB1135 SA IL 160/177 & Venedy Station (Okawville) LED 

FB1140 CA IL 161 & Broadway (EB & WB Advance)(LED)(Hoffman) 

FB1150 SA IL 163 & Zingg Road NB Advance Beacon Wig Wag LED 

FB1151 SA IL 163 & Zingg Road SB Advance Beacon Wig Wag LED 

FB1160 SA IL 163 & Concordia Church Rd (N of Millstadt) (Advance SB) LED 

FB1170 SA IL 163 & Eiler Rd. (Stop Sign FB) LED 

FB1180 CA IL 203 & Edwardsville Rd (NB & SB) (Madison) LED 

FB1190 CA Maryville Rd. & Old Alton Rd. (4 way red LED mastarm)(N. of GC) LED 

FB1200 CA IL 203 & Collinsville Rd. (SB) (Fairmont City) LED 

FB1220 NA IL 67 & McClusky Rd (Advance NB) (New Delhi) LED 

FB1240 CA Caseyville Rd (CH 51) & West Morrison (CH 30) (Collinsville)(NB,SB,WB) LED 

FB1260 SA Douglas Rd & Saxtown Rd (S of Millstadt)(NB & SB)(EB & WB) Advance & Stop Sign 
LED 

FB1280 CA St Louis Ave & Cedar St MAINTAINED BY COLLINSVILLE 4/19/2009 

FB1300 NA Great River Rd Bikeway & Piasa Creek (E of Grafton) 

FB1310 NA Great River Rd Bikeway & Red Bud Lane (Juvenile Center) 

FB1320 NA Great River Rd Bikeway & Brown St (Grafton) 

FB1340 CA I‐64 (WB) East of 10th St (Wig‐Wag) (East St Louis) removed 

FB1360 CA REMOVED OCTOBER 2011 I‐55/70 WB Ramp to EB I‐64 Wig‐Wag 

FB1380 CA I‐64 (WB) East of IL 159 (HAR Sign) 

FB1400 CA I‐64 (WB) East of IL 4 (HAR Sign) 

FB1420 NA I‐70 (WB) East of I‐55 (HAR Sign) 

FB1440 NA I‐70 (WB) West of IL 160 (HAR Sign) 

FB1460 NA I‐55 (SB) North of I‐270 (HAR Sign) 

FB1480 NA I‐55 (SB) South of IL 4 (HAR Sign) 

FB1490 SA I‐255 (SB) South of IL 157 (HAR Sign) Cahokia 

FB7000 CA IL 37 & Boone Street (Salem) LED 

FB7001 CA US 50 & Ohio Street (Salem) LED 

FB7002 CA US 50 & Willow Street (Sandoval) LED (Pedestrian Crosswalk) 

FB7003 CA US 51 & Hardin Street (Central City) LED (Dusk to dawn) 

FB7004 CA US 50 & Broadway Street (Sandoval) LED (Pedestrian Crosswalk) 

FB7005 CA IL 161 & Airport Road (Centralia) LED (signals & lites) 

FB7006 CA US 50 & Iuka / Omega Road (Iuka) LED 

FB7007 CA Selmaville Road & World Color Entrance (S. of Selmaville) LED 
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FB7008 CA US 50 & Selmaville Road EB (W. of Selmaville) LED (Advance) 

FB7009 CA IL 37 & IL 161 (S. of Salem) LED 

FB7010 CA US 51 & Patoka / Kinmundy Road (Kinoka Road) LED 

FB7011 CA IL 37 & Kell Road (N. of Dix) LED 

FB7012 CA US 50 & US 51 North Junction (Sandoval) LED 

FB7013 CA Old US 51 RR Underpass SB (N. of Centralia) LED 

FB7014 CA Old US 51 RR Underpass NB (N. of Centralia) LED 

FB7015 CA US 50 & Selmaville Road WB (W. of Salem) LED (Advance) 
 
 
TRAFFIC SIGNAL LOCATIONS 
 

Traffic Signals 

District 
Intersection 

# 
LED Intersection ID Area County 

SA 00008 Y IL 3 & S. Market St. (LED) Waterloo Monroe 
SA 00009 Y IL 3 & IL 156 (LED) Waterloo Monroe 
SA 00010 Y IL 156 & Market St. (LED) Waterloo Monroe 
SA 00012 Y Market & 1st St. (LED) Waterloo Monroe 
SA 00013 Y IL 3 & Illinois Avenue (LED) Waterloo Monroe 
SA 00015 Y IL 3 & N. Market St./WalMart (LED) Waterloo Monroe 
SA 00016 Y IL 3 & HH Rd./Country Club Lane (LED) Waterloo Monroe 
SA 00020 Y IL 3 & S. Main St./ Gall Rd. (LED) Columbia Monroe 
SA 00023 Y IL 3 & Bottom Ave. / Weinel Blvd.(LED) Columbia Monroe 
SA 00025 Y IL 3 & Valmeyer Rd.(LED) Columbia Monroe 
SA 00035 Y IL 3 & Veteran's Pkwy (LED) Columbia Monroe 
SA 00040 Y IL 3 & N. Main St./Sand Bank Rd. (LED) Columbia Monroe 
SA 00060 Y IL 3 & Stolle Rd. (LED) Cahokia‐ (South of) St. Clair 
SA 00080 Y IL 3 & Water St./5th St. (LED) Cahokia St. Clair 
SA 00100 Y IL 3 & IL 157 (LED) Cahokia St. Clair 
SA 00120 Y IL 3 & Jerome Ln. (LED) Cahokia St. Clair 
SA 00140 Y IL 3 & Queeny Ave. (LED) Sauget St. Clair 
SA 00160 Y IL 3 & Monsanto Ave. (LED) (RR) Sauget St. Clair 
SA 00180 Y IL 3 & Mississippi Ave./8th St. (LED) E. St. Louis St. Clair 
CA 00200 Y IL 3 & Broadway / Venice (LED) Venice St. Clair 
CA 00201 Y Relocated  IL  3  &  Broadway  Ave  /  2nd 

Street,Venice (LED) 
Venice St. Clair 

CA 00205 Y IL 3 & Bissell Ave. (RR) (LED) Madison Madison 
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CA 00220 Y IL 3 & Niedringhaus Ave. (LED) Granite City Madison 
CA 00240 Y IL 3 & 20th St. (LED) Granite City Madison 
CA 00260 Y IL 3 & Rock Rd. (LED) Granite City/Tri Cty 

Port 
Madison 

CA 00265 Y IL 3 & Pontoon Rd. (LED) Granite City Madison 
CA 00266 Y IL  3  &  Missouri  Ave./Granite  Park  Dr. 

(LED) 
Granite City Madison 

CA 00270 Y IL 3 & Northgate Industrial Dr. (LED) Granite City Madison 
CA 00280 Y IL 3 & Chain of Rocks Rd. (LED)(VIDEO) Granite City‐ (North 

of) 
Madison 

NA 00282 Y IL 3 & I‐270, North Junction (LED) Granite  City  (North 
of) 

Madison 

NA 00290 Y IL 3 & New Poag Rd. (RR)(LED) Hartford‐ (South of) Madison 
NA 00295 Y IL 3 & Piasa Ln. (LED) Hartford Madison 
NA 00300 Y IL 3 & Hawthorne St. (LED) Hartford Madison 
NA 00320 Y IL 3 & IL 143, Main Jct. (LED) Wood River Madison 
NA 00340 Y IL 3 & IL 143, South Jct. (LED) Wood River Madison 
NA 00360 Y IL 3 & IL 143, West Jct. (LED) Wood River Madison 
NA 00365 N IL 3 & Olin Brass Ent. East Alton Madison 
NA 00380 Y IL 3 & St. Louis Ave. (LED) East Alton Madison 
NA 00400 Y IL 3 & Niagara Ave./Virginia Ave. (LED) East Alton Madison 
NA 00420 Y IL 3 & Broadway / Alton (LED) Alton Madison 
NA 00440 Y IL 3 & IL 111, 140 (LED) Alton Madison 
NA 00460 Y IL 3, 111 & Bloomer Dr. (LED) Alton Madison 
NA 00480 Y IL 3, 111 & Seminary Rd. (LED) Alton Madison 
NA 00485 Y IL 255 & Humbert Rd., S. Jct. (LED)(Video) Alton Madison 
NA 00486 Y IL 255 & Humbert Rd., N. Jct. (LED)(Video) Alton Madison 
NA 00500 Y IL  3,  111  & Washington  Ave./Humbert 

Rd. (LED) 
Alton Madison 

NA 00520 Y IL 3, 111 & Humbert St./Morning Star Dr. 
(LED) 

Alton Madison 

NA 00540 Y IL 3, 111 & Buckmaster Rd. (LED) Alton Madison 
NA 00550 Y IL 3, 111 & Golf Road (LED) Alton Madison 
NA 00560 Y IL 3, 111 & Alton Sq. Mall Dr. (LED) Alton Madison 
NA 00580 Y IL 3, 111 & Alby St. (LED) Alton Madison 
NA 00600 Y IL 3, 111 & Gerson Ave. (LED) Godfrey Madison 
NA 00620 Y IL 3, 111 & State St./Godfrey Rd. (LED) Godfrey Madison 
NA 00630 Y IL 3 & St. Ambrose Ln. (LED) Godfrey Madison 



Various Routes 
Section Dist 8 LTS 2019-1 

Various Counties 
Contract No. 76L53 

 

 35

Traffic Signals 

District 
Intersection 

# 
LED Intersection ID Area County 

NA 00640 Y IL 3 (H. Adams Pkwy.) & W. Delmar Ave. 
(LED) 

Godfrey Madison 

NA 00641 Y IL 3 & Pierce Ln./Frontenac Dr. (LED) Godfrey Madison 
SA 00645 Y IL 4 & Masonic Dr. (LED) Sparta Randolph 
SA 00647 Y IL 4 & WalMart Ent. (LED) Sparta Randolph 
SA 00650 Y IL 4 & IL 161, E. Jct. (LED) Mascoutah St. Clair 
SA 00660 Y E. Hwy 50 & Lincoln St. (LED) O'Fallon St. Clair 
SA 00680 Y E. Hwy 50 & Smiley St. (LED) O'Fallon St. Clair 
SA 00740 Y IL 15 (Mo. Ave.) & 9th St. (LED) E. St. Louis St. Clair 
SA 00780 Y IL 15 (Mo. Ave.) & 10th St. (LED) E. St. Louis St. Clair 
CA 00820 Y 10th St. & Baugh Ave. (LED) E. St. Louis St. Clair 
SA 00840 Y IL 15 (Mo. Ave.) & 13th St. (LED) E. St. Louis St. Clair 
SA 00860 Y IL  13 &  74th  St./Westfield  Plaza  Pkwy. 

(LED) 
Belleville St. Clair 

SA 00870 Y IL  13  &  Westfield  Plaza  Shopping  Ctr. 
(LED) 

Belleville St. Clair 

SA 00875 Y IL 13 & N. Belt West (LED) Belleville St. Clair 
SA 00880 Y IL 13 & Frank Scott Pkwy. West (LED) Belleville St. Clair 
SA 00884 Y IL 15 & Frank Scott Pkwy.W. N. Jct. (LED) Belleville St. Clair 
SA 00885 Y IL 15 & Frank Scott Pkwy.W. S. Jct. (LED) Belleville St. Clair 
SA 00890 Y IL 13 & IL 157, 163 (LED) Centreville St. Clair 
SA 00895 Y IL 13 & 17th Street (LED) Belleville St. Clair 
SA 00900 Y IL 13 & IL 158 (LED) Belleville St. Clair 
SA 00920 Y IL 13 & State St. (LED) Belleville St. Clair 
SA 00940 Y IL 13 & IL 159 (LED) Belleville St. Clair 
SA 00950 Y IL 13 & Keim Rd. (LED) New Athens St. Clair 
SA 00960 Y IL 15 & IL 163/Pocket Rd. (LED) Alorton St. Clair 
SA 00965 Y IL 15 & Lakewood Pl./Racehorse Dr. (LED) Alorton  & 

Centreville 
St. Clair 

SA 00970 Y IL 15 & Shrine Ent./DeMazenod Dr. (LED) Belleville‐ (West of) St. Clair 
SA 00980 Y IL  15 &  74th  St./Westfield  Plaza  Pkwy. 

(LED) 
Belleville St. Clair 

SA 00983 Y IL 15 & 17th Street / Oliver C Joseph (LED) Belleville St. Clair 
SA 00985 Y IL 15 & 11th St. (LED) Belleville‐  (South 

of) 
St. Clair 

SA 00987 N IL 15 & IL 158, S. Jct. ‐ REMOVED 5/2013 Belleville St. Clair 
SA 00988 N IL 15 & IL 158, N. Jct. ‐ REMOVED 5/2013 Belleville St. Clair 
SA 00990 Y IL 15 & IL 159, S. Jct. (LED) Belleville St. Clair 
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SA 01000 Y IL 15 & Green Mount Rd. (LED) Belleville‐ (SE of) St. Clair 
SA 01004 Y IL 13/15 & Main Street/Oak Brook Drive 

(LED) 
Freeburg St. Clair 

SA 01006 Y IL 15 & Apple St. (LED) Freeburg St. Clair 
SA 01008 Y IL 13/15 & Market Place Drive (LED) Freeburg St. Clair 
SA 01010 Y IL 15 & IL 127 (LED) Nashville Washington 
SA 01014 Y IL 127 & Enterprise Avenue (LED) Nashville Washington 
SA 01016 Y IL 127 & Mockingbird Road (LED) Nashville Washington 
CA 01020 Y 15th St. & Baugh Ave. (LED) E. St. Louis St. Clair 
SA 01040 Y IL 15 (Mo. Ave.) & 15th St. (LED) E. St. Louis St. Clair 
SA 01060 Y 15th St. & St. Clair Ave. (LED) E. St. Louis St. Clair 
NA 01080 Y IL 16 & US 67 (LED) Jerseyville Jersey 
NA 01084 Y IL 16 & Maple Summit Rd. (LED) Jerseyville Jersey 
SA 01090 Y N. Belt W. & 17th St. (LED) Belleville St. Clair 
SA 01100 Y IL 15 (Mo.) & 18th St. (LED) E. St. Louis St. Clair 
SA 01120 Y 18th St. & St. Clair Ave. (LED) REMOVED E. St. Louis St. Clair 
SA 01140 Y 25th St. & St. Clair Ave. (LED) E. St. Louis St. Clair 
SA 01200 Y 25th St. & State St. (LED) MAINTAINED BY 

ESL 
E. St. Louis St. Clair 

SA 01220 Y IL 15 (Mo. Ave.) & 26th St. (LED) E. St. Louis St. Clair 
CA 01240 Y I‐255 & Horseshoe Lake Rd., W. Jct. (LED) Collinsville‐  (West 

of) 
Madison 

CA 01241 Y I‐255 & Horseshoe Lake Rd., E. Jct. (LED) Collinsville  (West 
of) 

Madison 

CA 01242 Y Horseshoe  Lake  Rd.  &  Eastport  Plaza 
Drive (LED) 

Collinsville Madison 

SA 01260 Y 37th / 38th St. & St. Clair Ave. (LED) E. St. Louis St. Clair 
CA 01265 Y US 40 & Formosa Rd. (LED) Troy Madison 
CA 01270 Y US 40 & O'Fallon Rd./Main St. (LED) Troy Madison 
CA 01273 Y US 40 & Bethany Ln / Triad HS. (LED) E. of Troy Madison 
CA 01275 Y US  40  &  Marine  Rd./Douglas  St.  (RR) 

(LED) 
St. Jacob Madison 

CA 01280 Y US 40 & IL 143 (LED) Highland Madison 
CA 01281 Y IL  143  &  Northtown  Ent.  /  RP  Lumber 

(LED) 
Highland Madison 

NA 01283 Y US 40 & IL 127 (LED) Greenville Bond 
SA 01285 y N. Belt W. & 42nd St./Shop n' Save (LED) Belleville St. Clair 
SA 01290 Y N. Belt W. & 47th St./Schnuck's (LED) Belleville St. Clair 
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CA 01295 Y Old US 50 & Germantown Rd./ Mater Dei 
Dr. (LED) 

Breese Clinton 

CA 01297 N Old US 50 & Walnut St. Breese Clinton 
CA 01300 Y US 50 & IL 127, S. Jct. (LED) OLD Carlyle Clinton 
CA 01320 Y US 50 & IL 127, N. Jct. (LED) NEW Carlyle Clinton 
CA 01322 Y IL 127 & Gateway Ave/E. William Rd(LED) Carlyle Clinton 
CA 01325 Y US 50 & Illinois Street, Salem Salem Marion 
CA 01326 Y US 50 (Main) & College Salem Marion 
CA 01327 Y US 50 (Main) & IL 37 (Broadway) Salem Marion 
CA 01328 Y US 50 (Main) & Jefferson Salem Marion 
CA 01329 Y US 50 (Main) & Westgate Salem Marion 
CA 01330 Y US 50 & Selmaville Road Salem Marion 
CA 01331 Y US 50 (Main) & I‐57 East Junction Salem Marion 
CA 01332 Y US 50 (Main) & I‐57 West Junction Salem Marion 
CA 01333 Y IL 37 (Broadway) & Boone Salem Marion 
CA 01334 Y US 50 (Main) & Hotze Salem Marion 
CA 01335 Y US 50 & Baldridge (WalMart) Salem Marion 
CA 01340 Y US 50 & IL 158 (LED) O'Fallon St. Clair 
SA 01342 Y W. Hwy 50 & Castle Acres/Auto Ct. (LED) O'Fallon St. Clair 
SA 01345 Y W. Hwy 50 & WalMart/Dean Dr. (LED) O'Fallon St. Clair 
SA 01350 Y W. Hwy 50 & Sam's/Long Dr. (LED) O'Fallon St. Clair 
SA 01355 Y W. Hwy 50 & Hartman Ln. (LED) O'Fallon St. Clair 
SA 01360 Y W. Hwy 50 & I‐64, W. Jct. (LED) O'Fallon St. Clair 
CA 01365 Y W. Hwy 50 & I‐64, E. Jct. (LED) O'Fallon St. Clair 
CA 01366 Y W.  Hwy  50  &  Venita  Dr./Regency  Pk. 

(LED) 
O'Fallon St. Clair 

SA 01367 Y I‐64 & Green Mount Rd. S. Jct. (LED) O'Fallon St. Clair 
CA 01368 Y I‐64 & Green Mount Rd. N. Jct. (LED) O'Fallon St. Clair 
CA 01370 Y W. Hwy  50 &  Schwaegel/N. Green Mt. 

Rd. (LED) 
O'Fallon St. Clair 

CA 01371 Y W.  Hwy  50  &  3rd  St./Cambridge  Blvd. 
(LED) 

O'Fallon St. Clair 

CA 01372 Y E. Hwy. 50 & Schnucks Entrance (LED) O'Fallon St. Clair 
CA 01374 Y E. Hwy  50 & N.  Seven Hills  Rd./Timber 

Creek Dr. (LED) 
O'Fallon St. Clair 

CA 01376 Y East  Hwy  50  &  Shiloh  Cut‐Off/Main  St 
(LED) 

O'Fallon St. Clair 

CA 01378 y IL 4 & US 50 / St. Louis St. (LED) Lebanon St. Clair 
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SA 01380 Y Frank Scott Parkway. & W. Main St. (LED) Belleville St. Clair 
CA 01382 

 
I‐64 & Rieder Road, North Junction (LED) E. of O'Fallon St. Clair 

SA 01383 
 

I‐64 & Rieder Road, South Junction (LED) E. of O'Fallon St. Clair 
SA 01390 Y Frank  Scott  Parkway  &  Dapron  Drive 

(LED) 
Belleville St. Clair 

SA 01420 Y N. Belt W. & Frank Scott Pkwy. (LED) Belleville St. Clair 
NA 01445 Y US 67 & Clark Bridge (LED) Alton Madison 
NA 01450 Y US 67 & Ridge St. (RR) (LED) Alton Madison 
NA 01455 Y US 67 & Henry St. (RR) (LED) Alton Madison 
NA 01458 Y US 67 & IL 100 (LED) Alton Madison 
NA 01470 Y US 67 & 9th St. (LED) Alton Madison 
NA 01482 Y US 67 & College/20th St. (LED) Alton Madison 
NA 01485 Y US 67 & Alton Sq. Mall Dr. (LED) Alton Madison 
NA 01490 Y US 67 & Northport Dr. (LED) Alton Madison 
NA 01495 Y US 67 & Godfrey Rd. (LED) Godfrey Madison 
NA 01497 Y US 67 & Taylor Ave/Celesta St. (LED) Godfrey Madison 
NA 01498 Y US 67 & Stamper Ln. (LED) Godfrey Madison 
NA 01500 Y US 67 & Tolle Ln. (LED) Godfrey Madison 
NA 01520 Y US 67 & Elm Street (LED) Godfrey Madison 
NA 01525 Y US 67 & Pearl St. / Godfrey(LED) Godfrey Madison 
NA 01526 Y IL  255  &  IL  111  /  US  67  East  Jct. 

(LED)(Video) 
Godfrey Madison 

NA 01527 Y US 67 & Wal‐Mart Drive (LED) (Godfrey) Godfrey Madison 
NA 01530 Y IL 255 & Fosterburg Rd., S. Jct. (LED) Alton Madison 
NA 01531 Y IL 255 & Fosterburg Rd. N. Jct. (LED) Alton Madison 
SA 01540 Y 70th St. & W. Main St./Foley Dr. (LED) Belleville St. Clair 
NA 01550 Y US 67 /  IL 111 & Lars Hoffman Crossing 

(LED) 
Godfrey Madison 

SA 01560 Y 74th St. & Foley Dr. (LED) Belleville St. Clair 
SA 01580 Y 79th St. & St. Clair Ave. (LED) E. St. Louis St. Clair 
NA 01590 Y IL 100 & Clifton Terrace Rd. (LED) Godfrey Madison 
NA 01600 Y IL 109 & US 67 (LED) Jerseyville Jersey 
SA 01620 Y IL 111 & Summit Ave. (LED) E. St. Louis St. Clair 
SA 01640 Y IL 111 & St. Clair Ave. (LED) Washington Park St. Clair 
CA 01660 Y IL 111 & I‐64, N. Jct. (LED) Washington Park St. Clair 
CA 01680 Y IL 111 & Bunkum Rd. (LED) Washington Park St. Clair 
CA 01700 Y IL 111 & Maryland Ave. (LED) Fairmont City St. Clair 
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CA 01720 Y IL 111 & Collinsville Rd., E. Jct. (LED) Fairmont City St. Clair 
CA 01740 Y IL 111 & Collinsville Rd., W. Jct. (LED) Fairmont City St. Clair 
CA 01760 Y IL 111 & Horseshoe Lake Rd. (LED) Pontoon Beach Madison 
CA 01780 Y IL 111 & IL 162 (LED) Pontoon Beach Madison 
CA 01800 Y IL 111 & Pontoon Rd. (LED) Pontoon Beach Madison 
CA 01810 Y IL 111 & Engineer Rd. (LED) Pontoon Beach Madison 
NA 01820 Y IL 111 & Chain of Rocks Rd. (Video) (LED) Pontoon  Beach‐(N 

of ) 
Madison 

NA 01825 Y IL 111 & Gateway Commerce Center Dr. 
(LED) 

Edwardsville  and 
Pontoon 

Madison 

NA 01830 Y IL 111 & New Poag Rd. (LED) Pontoon  Beach‐(N 
of ) 

Madison 

NA 01835 Y Madison Ave. & Hedge Rd. (LED) South Roxana Madison 
NA 01840 Y IL 111 & Madison St./Hawthorne St. (RR) 

(LED) 
Roxana Madison 

NA 01860 Y IL 111 & Tydeman Ave. (LED) Roxana Madison 
NA 01880 Y IL 111 & Thomas St. (LED) Roxana Madison 
NA 01900 Y IL 111 & Esther Ave. (LED) Wood River Madison 
NA 01920 Y IL 111 & IL 143 (LED) Wood River Madison 
NA 01940 Y IL 111 & Edwardsville Rd. (LED) Wood River Madison 
NA 01945 Y IL 111 & Wesley Dr. (LED) Wood River Madison 
NA 01947 Y IL 111 & Memorial Lane (LED) Wood River Madison 
NA 01960 Y IL 111 & Airline Dr. (LED) Bethalto Madison 
NA 01980 Y IL 111 & IL 140, E. Jct. (LED) Bethalto Madison 
NA 01986 Y IL 111 & IL 255, North Junction (LED) Bethalto Madison 
NA 01987 Y IL 111 & IL 255, South Junction (LED) Bethalto Madison 
NA 02000 Y IL 111, 140 & Franklin Ave. (LED) Cottage Hills Madison 
NA 02001 N IL  140  near  Lenora  Cottage  Hills 

(Removed) 
Cottage Hills Madison 

NA 02020 Y IL 111, 140 & Stanley Rd. (LED) Alton Madison 
NA 02030 Y IL 140 & IL 255 Ramps (LED) Bethalto Madison 
NA 02040 Y IL 111, 140 & Powder Mill Rd. (LED) Alton Madison 
NA 02050 Y IL 111, 140 & Park Rd. (LED) Alton Madison 
NA 02060 Y IL 111, 140 & Fosterburg Rd. (LED) Alton Madison 
NA 02062 Y IL 127 & Elm St. (LED) Greenville Bond 
NA 02065 Y IL  140  (Landmark)  &  IL  143  (LED) 

Broadway Connector 
Alton Madison 

NA 02070 Y IL 140 & IL 159 (LED) Bethalto‐ (East of) Madison 
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NA 02075 Y IL 140 & Texas Blvd.(LED)(VIDEO) Bethalto Madison 
NA 02080 Y IL 140 & Prairie St. (LED) Bethalto Madison 
NA 02085 Y IL 140 & Moreland St. (LED) Bethalto Madison 
NA 02087 Y IL 140 & Rodgers Ave. (LED) Alton Madison 
NA 02090 Y IL  140  (Broadway)  &  Monument  Ave. 

(LED) 
Alton Madison 

NA 02095 Y IL 143 & Discovery Pkwy. (LED) Alton Madison 
NA 02096 Y IL 143 & Cpl Belchik (Indiana Ave)(LED) Alton Madison 
NA 02097 Y IL 143 & Enviroway (LED) Wood River Madison 
NA 03000 Y IL 143 & Old St. Louis Rd. (LED) Wood River Madison 
NA 03020 Y IL 143 & Wood River Ave. (LED) Wood River Madison 
NA 03040 Y IL 143 & 6th St. (LED) Wood River Madison 
NA 03060 Y IL 143 & 9th St. (LED) Wood River Madison 
NA 03080 Y IL 143 & 13th St. (LED) Wood River Madison 
NA 03100 Y IL 143 & 14th St./Ferguson Ave. (LED) Wood River Madison 
NA 03120 Y IL 143 & Edwardsville Rd. (LED) Wood River Madison 
NA 03122 Y IL 143 & Wesley Dr. (LED) Wood River Madison 
NA 03123 Y IL 143 & Shop n' Save (LED) Wood River Madison 
NA 03124 Y IL 143 & TCF Entrance ‐REMOVED 11/11 Wood River Madison 
NA 03125 Y IL 143 & IL 255, W. Jct. (LED) Roxana Madison 
NA 03126 Y IL 143 & IL 255, E. Jct. (LED) Roxana Madison 
NA 03128 Y IL 143 & Wanda Rd / Moreland Rd (LED) Roxana Madison 
NA 03129 Y IL 143 & Governors' Parkway (LED) Edwardsville Madison 
NA 03130 Y IL 143 & IL 157, E. Jct. (LED) Edwardsville Madison 
NA 03140 Y IL 143 & IL 159, N. Jct. (LED) Edwardsville Madison 
NA 03145 Y IL 159 & Moro Road (LED) Edwardsville (North 

of) 
Madison 

CA 03150 Y IL 143 & Troxler Ave./Koepfli Ln. (LED) Highland Madison 
SA 03160 Y IL 157 & Falling Springs Rd. (LED) Cahokia St. Clair 
SA 03180 y IL 157 & Range Lane (LED) Cahokia St. Clair 
SA 03185 Y IL 157 & St. Paul Drive (LED) Cahokia St. Clair 
SA 03190 Y IL 157 & Hawkins Dr./Miskell Blvd. (LED) Cahokia St. Clair 
SA 03200 Y IL 157 & Kazilek Dr. (LED) Cahokia St. Clair 
SA 03210 Y IL 157 & Kenneth/Paris Ave. (LED) Cahokia St. Clair 
SA 03220 Y IL 157 & Lazercheff Dr. (LED) Cahokia St. Clair 
SA 03240 Y IL 157 & I‐255, W. Jct. (LED) Cahokia St. Clair 
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SA 03260 Y IL  157  &  I‐255  E.  Jct./Triple  Lakes  Rd. 
(LED) 

Cahokia St. Clair 

SA 03280 Y IL 157 & Lake Dr./Foley Dr. (LED) Centreville St. Clair 
SA 03300 Y IL  157 & W. Main  St./  State  St.  /  E.St. 

Louis (LED) 
E. St. Louis St. Clair 

SA 03320 Y IL 157 & Vieux Carre Dr. (LED) E. St. Louis St. Clair 
SA 03340 Y IL 157 & St. Clair Ave., E. Jct. (LED) Fairview Hts. St. Clair 
SA 03360 Y IL 157 & St. Clair Ave., W. Jct. (LED) Caseyville St. Clair 
SA 03370 Y IL 157 & Tucker Dr. (LED) Caseyville St. Clair 
SA 03380 Y IL 157 & I‐64, S.Jct./Rauckman Dr. (LED) Caseyville St. Clair 
CA 03400 Y IL 157 & I‐64, N. Jct./Petroff Dr. (LED) Caseyville St. Clair 
CA 03410 Y IL 157 & Sasak Blvd. (LED) Caseyville St. Clair 
CA 03420 Y IL 157 & Bunkum Rd. (LED) Caseyville St. Clair 
CA 03440 Y IL 157 & O'Fallon St. (LED) Caseyville St. Clair 
CA 03460 Y IL 157 & CH 51 (LED) Caseyville St. Clair 
CA 03480 Y IL 157 & St. Louis Rd., S. Jct. (LED) Collinsville Madison 
CA 03500 Y IL 157 & Collinsville Rd., N. Jct. (LED) Collinsville Madison 
CA 03520 Y IL 157 & W. Main St. / Collinsville (LED) Collinsville Madison 
CA 03530 Y IL 157 & S. Mall Ent./Beverly Ln. (LED) Collinsville Madison 
CA 03535 Y IL 157 & Collinsville Crossing Blvd.(LED) Collinsville Madison 
CA 03540 Y IL 157 & I‐55/70, S. Jct. (LED) Collinsville Madison 
CA 03560 Y IL 157 & I‐55/70, N. Jct. (LED) Collinsville Madison 
CA 03580 Y IL 157 & Eastport Plaza Dr. (LED) Collinsville Madison 
CA 03600 Y IL 157 & Collinsville Belt (LED) Collinsville Madison 
CA 03620 Y IL 157 & Horseshoe Lake Rd. (LED) Collinsville Madison 
CA 03630 Y IL 157 & W. Main St. / Glen Carbon (LED) Glen Carbon Madison 
CA 03640 Y IL 157 & I‐270, S. Jct. (LED) Glen Carbon‐ (West 

of) 
Madison 

NA 03660 Y IL 157 & Chain of Rocks Rd.(LED) (Video) Edwardsville Madison 
NA 03662 Y IL  157  &  Country  Club/Auerbach  (LED) 

(Video) 
Edwardsville  & 
GlenCarbon 

Madison 

NA 03665 Y IL 157 & Meridian Rd.(LED) (Video) Edwardsville  & 
GlenCarbon 

Madison 

CA 03668 Y IL 157 & Ginger Creek/Excel (LED) (Video) Edwardsville 
&GlenCarbon 

Madison 

NA 03670 Y IL 157 & Center Grove Rd. (Video) (LED) Edwardsville Madison 
NA 03672 Y IL  157  &  University  Park/Mutual  Ct. 

(Video) (LED) 
Edwardsville Madison 
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NA 03675 Y IL  157  &  E.  University  Dr./  Governors 
Pkwy (Video)(LED) 

Edwardsville Madison 

NA 03677 Y IL 157 & University Dr./Lewis Rd. (Video) 
(LED) 

Edwardsville Madison 

NA 03680 Y IL 157 & Schwarz St. (Video) (LED) Edwardsville Madison 
NA 03690 Y IL 157 & Esic Drive (Video) (LED) Edwardsville Madison 
NA 03695 Y Center Grove Rd. & Esic Dr. (LED) Edwardsville Madison 
NA 03700 Y IL 157 & St. Louis St. (LED) Edwardsville Madison 
NA 03720 Y IL  157  &  IL  159  (Buchanan  St.),  E.  Jct. 

(LED) 
Edwardsville Madison 

NA 03740 Y IL 157 & IL 159 (Main St.), W. Jct. (LED) Edwardsville Madison 
NA 03745 Y IL 143 & Hillsboro Ave. (LED) Edwardsville Madison 
SA 03760 Y IL 158 & IL 161, W. Jct. (LED) Shiloh St. Clair 
SA 03780 Y IL 158 & Seibert Rd. (LED) Shiloh St. Clair 
SA 03785 Y IL 158 & Metrolink Sta.10 (LED) Shiloh (Metro pays) St. Clair 
SA 03790 Y Main St & Cross St. (LED) Shiloh St. Clair 
SA 03800 Y IL 158 & Wherry Rd./Maple St. (LED) Shiloh St. Clair 
SA 03804 Y Old IL 158 & Patriots Landing (LED) Scott AFB St. Clair 
SA 03820 Y IL 159 & Douglas Rd. (LED) Smithton‐  (North 

of) 
St. Clair 

SA 03830 Y IL 159 & Ross Ln. (LED) Belleville St. Clair 
SA 03835 Y IL 159 & Sandwedge/ Westhaven (LED) Belleville St. Clair 
SA 03840 Y IL 159 & Monroe St. (LED) Belleville St. Clair 
SA 03860 Y IL 159 & Lincoln St. (LED) Belleville St. Clair 
SA 03880 Y IL 159 & Washington St. (LED) Belleville St. Clair 
SA 03900 Y IL 159 & "A" St. (LED) Belleville St. Clair 
SA 03920 Y IL 159 & "C" St. (LED) Belleville St. Clair 
SA 03940 Y IL 159 & "E" St./Lebanon Ave. (LED) Belleville St. Clair 
SA 03945 Y IL 159 & "F" St. (LED) Belleville St. Clair 
SA 03950 Y IL 159 & Douglas Ave. (RR) (LED) Belleville St. Clair 
SA 03960 Y IL 159 & Boul Ave. (LED) Swansea St. Clair 
SA 03980 Y IL 159 & IL 161 (LED)(VIDEO) Swansea St. Clair 
SA 03984 Y IL 161 & Josephine Dr. (LED) Swansea St. Clair 
SA 03990 Y IL 159 & Parkway Dr./Sta.#7 Access Rd. 

(LED) 
Swansea St. Clair 

SA 04000 Y IL 159 & Fullerton Rd. (LED) Swansea St. Clair 
SA 04005 Y IL 159 & Rosewood Village Dr. (LED) Swansea St. Clair 
SA 04007 Y IL 159 & Huntwood Rd. (LED) Swansea St. Clair 
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SA 04008 Y IL 159 & Green Haven Dr./North  Illinois 
Lane (LED) 

Swansea St. Clair 

SA 04010 Y IL 159 & Frank Scott Pkwy. (LED) Swansea St. Clair 
SA 04015 Y IL 159 & Chateau Dr.(LED) Fairview Hgts St. Clair 
SA 04020 Y IL 159 & Longacre Dr./Ashland Dr.(LED) Fairview Hts. St. Clair 
SA 04030 Y IL  159  &  Lincoln  Pl.  (Lowe's  Ent.)  / 

Fairview Hgts(LED) 
Fairview Hts. St. Clair 

SA 04040 Y IL 159 & Lincoln Tr./Lincoln Hwy. (LED) Fairview Hts. St. Clair 
SA 04060 Y IL 159 & K‐Mart/Associated Bank(LED) Fairview Hts. St. Clair 
SA 04080 Y IL 159 & St. Clair Sq. Ent./Market Pl. (LED) Fairview Hts. St. Clair 
SA 04100 Y IL 159 & I‐64, S. Jct. (LED) Fairview Hts. St. Clair 
CA 04120 Y IL 159 & I‐64, N. Jct. (LED) Fairview Hts. St. Clair 
CA 04140 Y IL 159 & Ludwig Dr./Salem Pl. (LED) Fairview Hts. St. Clair 
CA 04150 Y IL 159 & Fountains Blvd.(LED) Fairview Hgts. St. Clair 
CA 04152 Y IL 159 & Milburn School Rd./E. O'Fallon 

Dr.(LED)(VIDEO) 
Fairview  Hgts 
(North 0f) 

St. Clair 

CA 04160 Y IL  159 &  Hollywood  Hts.Rd./Bethel  Rd. 
(LED) 

Collinsville‐(South 
of) 

St. Clair 

CA 04170 Y IL 159 & Tanglewood Way (LED) Caseyville St. Clair 
CA 04171 Y IL 159 & N. Commercial Access Rd. (LED) Caseyville St. Clair 
CA 04180 Y IL 159 & S. Morrison St./CH 30 (LED) Collinsville St. Clair 
CA 04200 Y IL 159 & Church St. (LED) Collinsville Madison 
CA 04220 Y IL 159 & Main St. / Collinsville (LED) Collinsville Madison 
CA 04240 Y IL 159 & Clay St. (LED) Collinsville Madison 
CA 04260 Y IL 159 & Wickliffe St. (LED) Collinsville Madison 
CA 04270 Y IL 159 & Spring St (LED) Collinsville Madison 
CA 04280 Y IL 159 & Collinsville Belt (LED) Collinsville Madison 
CA 04285 Y IL 159 & Camelot Drive (LED) Collinsville Madison 
CA 04290 Y IL 159 & Country Ln. (LED) Collinsville Madison 
CA 04292 Y IL 159 & St. Charles Dr. (LED) Maryville Madison 
CA 04296 Y IL 159 & I‐55/70, North Junction(LED) Maryville Madison 
CA 04300 Y IL 159 & Maryville Center Dr. (LED) Maryville Madison 
CA 04320 Y IL 159 & Main St. / Maryville(LED) Maryville Madison 
CA 04322 Y IL 159 & Vadalabene Dr.(LED) Maryville Madison 
CA 04325 y IL 159 & IL 162 (LED) Maryville Madison 
CA 04327 Y IL 159 & Glen Crossing Rd. (LED) Glen Carbon Madison 
NA 04328 Y Old Troy Rd. & Glen Crossing Rd. (LED) Glen Carbon Madison 
CA 04329 Y IL 159 & I‐270 S.Jct. (LED) Glen Carbon Madison 
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NA 04330 Y IL 159 & I‐270 N. Jct. (LED) Glen Carbon Madison 
NA 04340 Y IL  159 &  Glen  Carbon  Rd./Cottonwood 

Rd. (LED) 
Glen Carbon Madison 

NA 04341 Y Cottonwood Rd. & Junction Dr. (LED) Glen Carbon Madison 
NA 04360 Y IL 159 & Junction Dr. (LED) Glen Carbon Madison 
NA 04361 Y IL 159 & Governors Parkway (LED) Edwardsville Madison 
NA 04362 Y IL 159 & Lowe's / Illini Dr. (LED) Glen Carbon Madison 
NA 04363 Y IL  159  &  Dierburgs  Entrance  /  Edw 

Crossing (LED) 
Edwardsville Madison 

NA 04364 Y IL 159 & Center Grove/ Kettle River (LED) Edwardsville Madison 
NA 04365 Y Troy  Road &  Center Grove/Goshen  Rd. 

(LED) 
Edwardsville Madison 

NA 04366 Y Troy Road & Governors Pkwy (LED) Edwardsville Madison 
NA 04367 Y Troy  Road  &  Southern/Kohl's  Entrance 

(LED) 
Edwardsville Madison 

NA 04368 Y Troy Road & Harvard Drive (LED) Edwardsville Madison 
NA 04369 Y Troy Rd. & LaVelle (LED) Edwardsville Madison 
NA 04370 Y IL 159 (Main St.)& Schwarz St. (LED) Edwardsville Madison 
NA 04375 Y Troy Road & Montclaire Ave. (LED) Edwardsville Madison 
NA 04380 Y Troy Road & Franklin Ave. (LED) Edwardsville Madison 
NA 04400 Y Troy Road & Schwarz St. (LED) Edwardsville Madison 
CA 04420 Y IL 160 & Walnut St.(LED) Highland Madison 
CA 04440 Y IL 160 & Laurel St.(LED) Highland Madison 
CA 04460 Y IL 160 & Washington St.(LED) Highland Madison 
CA 04480 Y IL 160 & Cypress St.(LED) Highland Madison 
CA 04500 N US 40 & Troxler Ave / Iberg Rd (LED) Highland Madison 
CA 04510 Y IL 160 & Troxler Ave.(LED) Highland Madison 
SA 04520 Y St.Clair  Ave.&  3rd  Ave./North  Access 

Rd.(LED) 
Fairview Hts. St. Clair 

SA 04525 Y IL  161  &  Lynn  Lee  Ct./East  Access 
Rd.(LED) 

Fairview Hgts. St. Clair 

SA 04530 Y IL 161 & St. Clair Ave.(LED) Fairveiw Hgts. St. Clair 
SA 04540 Y IL 161 & Lincoln Tr./Lebanon Rd. (LED) Fairview Hts. St. Clair 
SA 04550 Y IL 161 & Carson Dr. (LED) Belleville St. Clair 
SA 04560 Y IL 161 & Frank Scott Pkwy West (LED) Belleville St. Clair 
SA 04580 Y IL 161 & Royal Hts. Rd. (LED) Belleville St. Clair 
SA 04600 Y IL 161 & 17th St./Sullivan Dr. (LED) Belleville St. Clair 
SA 04620 Y IL 161 & N. Belt W./Fullerton Rd. (LED) Swansea St. Clair 
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SA 04640 Y IL 161 & Lebanon Ave. (LED) Belleville St. Clair 
SA 04650 Y IL 161 & "B" St. (LED) Belleville St. Clair 
SA 04655 Y IL 161 & E. Main St. (LED) Belleville St. Clair 
SA 04660 Y IL 161 & Carlyle Rd. (LED) Belleville St. Clair 
SA 04680 Y IL 161 & West Blvd. (LED) Belleville St. Clair 
SA 04700 Y IL 161 & Green Mount Rd.(LED) Belleville St. Clair 
SA 04701 Y Greenmount  Rd. & Weatherstone Dr.  / 

SWIC Entrance (LED) 
Belleville St. Clair 

SA 04702 Y IL 161 & SWIC/YMCA Ent. (LED) Belleville St. Clair 
SA 04703 Y IL 161 & Commons Drive (LED) Belleville St. Clair 
SA 04706 Y IL 161 & Old IL 158, N. Jct. (LED) Scott  AFB‐  (South 

of) 
St. Clair 

CA 04712 Y IL 162 & Riggin Rd. (LED) Troy Madison 
CA 04714 Y IL 162 & Bradley Smith Blvd. (LED) Troy Madison 
CA 04715 Y IL 162 & I‐55,70 Ramps SPDI (LED) Troy Madison 
CA 04716 Y IL 162 & Formosa Rd./Frontage Rd.(LED) Troy Madison 
CA 04717 Y IL 162 & Liebler Rd. / Formosa Rd. (LED) Troy Madison 
CA 04720 Y IL 162 & 23rd St. (LED) Granite City Madison 
CA 04740 Y IL 162 & Maryville Rd. (LED) Granite City Madison 
CA 04760 y IL  162  &  Horseshoe  Lake 

Rd./Mockingbird Ln. (LED) 
Granite  City‐  (East 
of)IS 

Madison 

SA 04780 Y IL 177 & Green Mount Rd. (LED) Belleville St. Clair 
SA 04790 Y IL 177 & 6th St. (LED) Mascoutah St. Clair 
CA 04800 Y IL 203 & Ohio Ave. (LED) Madison Madison 
CA 04820 Y IL  203  &  Big  Bend  Rd./Eagle  Park  Rd. 

(LED) 
Madison Madison 

CA 04840 Y IL 203 & Harrison Ave./Maverick Dr. (LED) Madison Madison 
CA 04850 Y IL 203 & 3rd St. (LED) Madison Madison 
CA 04860 Y IL 203 & 6th St. (LED) Madison Madison 
CA 04880 Y IL 203 & 20th St. (LED) Granite City Madison 
CA 04900 Y IL 203 & IL 162 (LED) Granite City Madison 
CA 04920 Y IL 203 & 23rd St. (LED) Granite City Madison 
CA 04940 Y IL 203 & 25th St. (LED) Granite City Madison 
CA 04960 Y IL 203 & Victory Dr. (LED) Granite City Madison 
CA 04975 Y IL 203 & St. Clair Ave./Iowa St. (LED) Granite City Madison 
CA 04980 Y IL 203 & Madison Ave. (LED) Granite City Madison 
CA 05000 Y IL 203 & Jill Ave. (LED) Granite City Madison 
CA 05020 Y IL 203 Johnson/Fehling Road (LED) Granite City Madison 
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Intersection 

# 
LED Intersection ID Area County 

CA 05040 Y REMOVED  IL  203  &  Pontoon  Road 
REMOVED 

Granite City Madison 

CA 05042 Y IL 203 & North Street (LED) Granite City Madison 
CA 05060 Y IL 203 & Maryville Road (RR)(LED) Granite City‐ (North 

of) 
Madison 

NA 05070 Y US 67 & WalMart Entrance  (Jerseyville) 
(LED) 

Jerseyville Jersey 

NA 05075 Y US 67 & County Road (LED) Jerseyville Jersey 
NA 05080 Y US 67 & Pearl Street / Jerseyville (LED) Jerseyville Jersey 
NA 05100 N Berkshire Ave. & Wood River Ave. East Alton Madison 
NA 05160 Y IL  140  (Broadway)  &  Washington  Ave. 

(LED) 
Alton Madison 

NA 05180 Y Broadway & Main St./Cut St. (LED) Alton Madison 
NA 05200 Y Broadway & Milton Hill Rd. (LED) Alton Madison 
SA 05210 Y Carlyle Ave & McClintock Ave. (LED) Belleville St. Clair 
CA 05220 Y Collinsville Rd. & I‐255, W. Jct. (LED) Collinsville Madison 
CA 05240 Y Collinsville Rd. & I‐255, E. Jct. (LED) Collinsville Madison 
CA 05250 Y Collinsville Rd. & Collinsville 7/8 Center 

(LED) 
Collinsville Madison 

CA 05260 Y Collinsville Road & Black Lane (LED) Collinsville‐  (West 
of) 

St.  Clair  or 
Madison 

CA 05270 Y Collinsville  Beltline  &  Johnson  Hill  Rd. 
(LED) 

Collinsville Madison 

CA 05275 Y Collinsville  Beltline  &  Bridle 
Rdg/Kingsbury Ct. (LED) 

Collinsville Madison 

CA 05280 Y Collinsville Beltline & Keebler Rd. (LED) Collinsville Madison 
CA 05300 Y Collinsville Beltline & Greenfield Dr. (LED) Collinsville Madison 
CA 05310 Y Horseshoe Lake Rd. & Arlington Dr. (LED) Pontoon Beach Madison 
SA 05320 Y Lebanon Ave. & West Blvd. (RR) (LED) Belleville St. Clair 
SA 05330 Y Lebanon Ave. & Old Collinsville Rd. (LED) Belleville St. Clair 
SA 05332 Y Lebanon Ave. & Southwind Dr. (LED) Belleville‐ (NW of) St. Clair 
SA 05335 Y Lebanon Ave. & Hartman Ln. (LED) Shiloh St. Clair 
SA 05337 Y Lebanon  Ave.  &  Sierra  /  Warrior  Way 

(LED) 
Shiloh St. Clair 

SA 05338 Y Lebanon  Ave.  &  N.  Green  Mount  Rd. 
(LED) 

Shiloh St. Clair 

SA 05340 Y Lincoln  Tr.  &  Potomac  Dr./N.  Point 
Dr.(LED) 

Fairview Hts. St. Clair 

SA 05360 Y Lincoln Tr. & Union Hill Rd./Mark Dr.(LED) Fairview Hts. St. Clair 
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SA 05380 Y Lincoln Tr. & Ruby Ln.(LED) Fairview Hts. St. Clair 
SA 05400 Y Lincoln Tr. & Commerce Ln.(LED) Fairview Hts. St. Clair 
SA 05420 Y Lincoln Hwy & St. Clair Sq., W. Ent.(LED) Fairview Hts. St. Clair 
SA 05440 Y Lincoln Hwy & St. Clair Sq./Frey Ln.(LED) Fairview Hts. St. Clair 
SA 05460 Y Lincoln Hwy & St. Clair Sq., E. Ent.(LED) Fairview Hts. St. Clair 
SA 05470 Y Lincoln  Hwy.  &  Lexington  /  Aubuchon 

(LED) 
Fairview Hts. St. Clair 

SA 05480 Y Lincoln Hwy & Old Collinsville Rd. (LED) O'Fallon & Fairview 
Hgts 

St. Clair 

CA 05500 Y Main St. & Seminary St. (LED) Collinsville Madison 
CA 05520 Y Main St. & St.Louis Ave. (LED) Collinsville Madison 
SA 05540 Y N. Belt W. & W. Main St. (LED) Belleville St. Clair 
SA 05560 Y N. Belt W. & Royal Hts. Rd./37th St. (LED) Belleville St. Clair 
SA 05580 Y N. Belt W. & Buckingham/Canterbury Dr. 

(LED) 
Belleville St. Clair 

SA 05590 Y N. Main St. & E. Carondelet Rd./Dyroff St. 
(RR) (LED) 

Dupo St. Clair 

CA 05595 Y Pontoon Rd. & Missouri Ave. (RR) (LED) Granite City Madison 
CA 05600 Y Pontoon Rd. & Maryville Rd. (LED) Granite City Madison 
SA 05620 Y St. Clair Ave. & Bunkum Rd.(LED) Fairview Hts. St. Clair 
SA 05700 Y State St. & I‐255, E. Jct.(LED) E. St. Louis St. Clair 
SA 05720 Y State St. & I‐255, W. Jct.(LED) E. St. Louis St. Clair 
SA 05730 Y West Blvd. & Old Collinsville Rd./Mallard 

Dr. (LED) 
Belleville St. Clair 

CA 05740 N I‐64 (EB) Weigh Station O'Fallon‐ (South of) St. Clair 
CA 05760 N I‐55/70 (WB) Weigh Station Maryville Madison 
CA 06000 Y US 51 (Poplar) & IL 161 (McCord) Centralia Marion 
CA 06001 Y US 51 (Poplar) & IL 161 (Noleman) Centralia Marion 
CA 06002 Y US 51 (Poplar) & Broadway Centralia Marion 
CA 06003 Y US 51 (Poplar) & Second Centralia Marion 
CA 06004 Y US 51 (Poplar) & Calumet Centralia Marion 
CA 06005 Y US 51 (Elm) & IL 161 (McCord) Centralia Marion 
CA 06006 Y US 51 (Elm) & IL 161 (Noleman) Centralia Marion 
CA 06007 Y US 51 (Elm) & Broadway Centralia Marion 
CA 06008 Y US 51 (Elm) & Second Centralia Marion 
CA 06009 Y US 51 (Elm) & Calumet Centralia Marion 
CA 06010 Y IL 161 (Noleman) & Walnut Centralia Marion 
CA 06011 Y IL 161 (Noleman) & Locust Centralia Marion 
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CA 06012 Y IL 161 (Noleman) & Lincoln Centralia Marion 
CA 06013 Y IL 161 (McCord) & Lincoln Centralia Marion 
CA 06014 Y IL 161 (McCord) & Pleasant Centralia Marion 
CA 06015 Y IL 161 (McCord) & Airport Road Centralia Marion 
CA 06016 Y IL 161 (McCord) & Broadway Centralia Clinton 
CA 06017 Y IL 161 (McCord) & Brooks Centralia Clinton 
SA 09999 N IDOT 8 TM Building Fairview Heights St. Clair 
 
 

Highway Lighting 

Sheet# Area Location 
000 SA Poplar Street Bridge (Mo. Highway Dept. Maint.) 
001 SA Poplar Street Bridge 
002 SA I‐55/70 Mainline, C‐D, IL 3 Ramps 
003 SA IL 3 Ramps 
004 SA I‐55/70 Mainline, C‐D, Tudor/Piggot Ramps 
005 SA Tudor/Piggott Ramps 
006 SA I‐55, 70 Mainline, C‐D, Main St. & 4th St. Ramps 
007 

  

008 
  

009 CA Mckinley Bridge Lighting ‐ Mo Side (ALL LED) 
009A CA McKinley Bridge ‐ Missouri Side 
009B CA McKinley Bridge ‐ Missouri Side 
009C CA McKinley Bridge ‐ Missouri Side 
009D CA McKinley Bridge ‐ on bridge 
009E CA McKinley Bridge ‐ on bridge 
009F CA McKinley Bridge ‐ IL side 
009G CA McKinley Bridge ‐ IL side (Venice) 
009H CA McKinley Bridge ‐ IL side (Venice) 
010 SA Martin Luther King Bridge 

010A SA Martin Luther King Bridge 
010B SA Martin Luther King Bridge 
010C SA Martin Luther King Bridge 
011 SA I‐55/70 Broadway to I‐64 
012 SA I‐55/70 Broadway to I‐64 
013 SA I‐55/70 Broadway to I‐64 
014 SA I‐55/70 Broadway to I‐64 
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Highway Lighting 

Sheet# Area Location 
015 SA I‐55/70 & I‐64/ St. Clair Ave. 

015A CA I‐55/70 Mainline & Exchange Ave Overpass 
016 CA I‐55/70 Mainline & Exchange Ave/B&O Overpass 

016A CA I‐55/70 Mainline & Exchange Ave/B&O Overpass 
017 CA I‐55/70 & IL 203 

017A CA I‐55/70 & IL 203 
018 CA I‐55/70 & IL 111 & Collinsville Rd., E.& W.Jct. 
020 CA Relocated IL 3 at Relocated I‐70 Interchange (exit 2) 

020A CA Relocated IL 3 at Relocated I‐70 Interchange (exit 2) 
020B CA Relocated I‐70 between 1st & 2nd St (mp 2.4) 
020C CA Relocated I‐70 & ramps to 55/70/64 
021 CA I‐55/70 WB Weigh Stations 
022 CA I‐55/70 & IL 157 
023 CA I‐55/70 & IL 159 
024 CA I‐55/70 & U.S. 40 (Formosa Jct.) 
025 CA I‐55/70 & IL 162 (main part of intersection) 

025A CA I‐55/70 & IL 162 (on E side of IL 162) 
025B CA I‐55/70 & IL 162 (pn W side of IL 162) 
025C CA I‐55/70 & IL 162 (NB Mainline to ramp) 
025D CA I‐55/70 & IL 162 (NB Mainline to ramp) 
025E CA I‐55/70 & IL 162 (SB Mainline to ramp) 
025F CA I‐55/70 & IL 162 (SB Mainline to ramp) 
026 NA I‐55, I‐70 & I‐270 (3‐I) 
027 NA I‐55 & IL 143 

027A NA Homestead Rest Area ( NB) 
027B NA Homestead Rest Area (SB) 
028 NA I‐55 & IL 140 
029 NA I‐55 & IL 4 
030 NA I‐55 & CH 3A (Livingston) 
031 NA I‐270 & IL 3 
032 NA I‐270 & IL 203 
033 NA I‐270 & IL 111 Lighting 

033A NA I‐270 & IL 111 
034 NA I‐270 & IL 157 

034A NA I‐270 & IL 157 ‐ N. & S. of Interchange 
034B NA I‐270 & IL 157 ‐E.of Interchange 
035 NA I‐270 & IL 159 
036 NA I‐70 & IL 4 
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Highway Lighting 

Sheet# Area Location 
037 NA I‐70 & IL 143 
038 NA I‐70 & Silver Lake Rest Area (WB) 

038A NA I‐70 & Silver Lake Rest Area (WB) 
038B NA I‐70 & Silver Lake Rest Area (EB) 
039 NA I‐70 & US 40( Pierron) 
040 NA I‐70 & CH 9 (Pocahontas) 
041 NA I‐70 & CH 5A (SW of Greenville) 
042 NA I‐70 & IL 127 (Greenville) 
043 NA I‐70 & CH 10 (Mulberry Grove) 
044 SA I‐64 & St. Clair Ave. (E.St.L) 

044A SA I‐64 & St. Clair Ave Tower Lights 
045 SA I‐64 & 15th ST. Ramps (E.St.L) 

045A SA I‐64 & 15th St Ramps Tower Lights 
046 SA I‐64 & 16th St. Ramp (E.St.L) 

046A SA I‐64 & 16th St Ramps Tower Lights 
047 SA I‐64 & Baugh Ave. Ramp (E.St.L) 
048 SA I‐64 & 25th St. Ramps (E.St.L) 

048A SA I‐64 & 25th St. Ramps (E.St.L) 
048B SA I‐64 & 25TH ST. RAMPS 
049 SA I‐64 & Mainline between 25th St. & IL 111 
050 SA I‐64 & IL 111 & Bunkum Rd. (Washington Park) 
052 CA I‐64 & IL 157 (Caseyville) 
053 CA I‐64 & IL 159 (Fairview Hgts) 

053A CA I‐64 & IL 159 
054 CA I‐64 & Lincoln Hwy (O'Fallon) North 

054A CA I‐64 & Lincoln Hwy (O'Fallon) South 
055 CA I‐64 & Weigh Station ( E.B) 
056 CA I‐64 & IL 158 (N.1/2) 

056A CA I‐64 & IL 158 (S.1/2) 
057 CA I‐64 & IL 4 
058 CA I‐64 & Gateway Rest Area W.B. 

058A CA I‐64 & Gateway Rest Area W.B. 
058B CA I‐64 & Gateway Rest Area E.B. 
058C CA I‐64 & Gateway Rest Area E.B. 
059 CA I‐64 & IL 161 
060 CA I‐64 & CH 23 (Damiansville) 
061 CA I‐64 & IL 177 (Okawville) 
062 CA I‐64 & IL 127 (Nashville) 
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Highway Lighting 

Sheet# Area Location 
063 CA I‐64 & US 51 (Ashley/Centralia) 
064 CA I‐64 & Green Mount Road 
065 CA I‐64 & Reider Rd, ramps A/B ‐ N jct., ramps C/D ‐ S. jct. 
097 NA I‐270, Mississippi River Bridge to IL 3, Mainline (index) 

097A NA I‐270, Mississippi River Bridge to IL 3, Mainline (Nav too) 
097B NA I‐270, MRB to IL 3 Mainline 
097C NA I‐270, MRB to IL 3 Mainline 
097D NA I‐270 over Canal Bridge 
097E NA I‐270 Mainline to IL 3 
097F NA I‐270 Mainline to IL 3 (west part) 
097G NA I‐270 & IL 3 south part 
097H NA I‐270 & IL 3 north part 
097I NA I‐270 & IL 3 north part 
100 SA IL 3 & IL 158 
101 SA IL 3 & Stolle Rd. (N. Dupo) 
102 CA IL 3 & Pontoon Rd. 
103 NA IL 3 & IL 143 
104 SA IL 4 & IL 13 (S.Jct.)(Tilden) 

104A SA IL 4 & IL 13 (Marissa) 
105 SA IL 161 & 6th St. 
106 SA IL 4 & IL 161 
107 CA Collinsville Rd. & Black Lane 
108 

  

109 CA IL 111 & Horseshoe Lake Rd. 
110 NA IL 111 & IL 140, (E Jct.) 
112 NA IL 111, 140 & Powder Mill Road 
113 CA IL 157 & Bunkum Rd. (Caseyville) (LED) 
114 

  

116 SA IL 158 & IL 177 
117 SA IL 158 & Seibert Rd. 
118 SA IL 158 & Wherry Rd. (Future) 
119 SA IL 161 & Green Mount Rd. (Future) 
120 SA IL 177 & Green Mount Rd. (Future) 
121 SA IL 15 & IL 157 

121A SA IL 15 & IL 157 
122 SA IL 15 & Shrine Entrance 
123 SA IL 15 & IL 13 

123A SA IL 15 & IL 13 Ramps 
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Sheet# Area Location 
124 SA IL 15 & IL 159 
125 SA IL 15 & U.S. 51, W Jct. 
126 SA IL 15 & U.S. 51, E Jct. 
127 SA 79th St. & St. Clair Ave. 
128 SA IL 157 & St. Clair Ave. (Fairview Hgts) (LED) 
130 

  

131 SA IL 161 & N. Belt West & W. of Morgan St.(Sign Trusses) 
132 NA US 67 & Godfrey Rd.(sign truss) 
133 CA IL 203 & Maryville Rd.(sign trusses) 
135 NA Brussels Ferry Loop (also sheet F101) 

135A NA Brussels Ferry Ramp (also sheet F101) 
136 NA IL 100 ‐ Joe Page Bridge (Hardin) (LED) 
138 CA IL 157 & St. Louis Rd.& Collinsville Rd 
139 SA IL 15 & 74th St. 
140 CA IL 162 & Horseshoe Lake Rd/Mockingbird Ln (CH 35) 

141A SA IL 15 & IL 158 Roundabouts 
141B SA IL 15 & IL 158 Roundabouts 
141C SA IL 15 & IL 158 Roundabouts 
142 SA IL 15 & Pocket Rd/Lakewood Pl 
143 SA IL 3 & Palmer Rd. (Columbia) 
144 SA IL 3 & N. Main St. (Columbia) 
145 NA IL 140 & IL 159 (LED) 
146 SA Jefferson Barracks Bridge (Mo. Hwy. Dept. Maint) 
147 NA Clark Bridge ‐ ALL LED 

147A NA Clark Bridge 
147B NA Clark Bridge 
147C NA Clark Bridge 
147D NA Clark Bridge 
147E NA Clark Bridge 
148 NA Clark Bridge Sign Trusses (not LED) 
149 CA IL 3 & Broadway Sign Truss (Venice) 
150 NA IL 3 & Broadway Sign Trusses (Alton) 
201 SA I‐255 & IL 3 East From J.B.Bridge 
202 SA I‐255 & IL 3 Interchange @ Columbia 
203 SA I‐255 & Old IL 3 (Columbia) 
204 SA I‐255 & IL 3, S.E. Dupo (FA 410) 
205 SA I‐255 & IL 3, N.E. Dupo (S.1/2) 
206 SA I‐255 & IL 3, N.E. Dupo (N.1/2) 
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Highway Lighting 

Sheet# Area Location 
207 SA I‐255 Mainline ‐ Dupo to Cahokia 
208 SA I‐255 Mainline ‐Cahokia To Alorton 
209 SA I‐255 & IL 157 (Cahokia) 
210 SA I‐255 & IL 15 (On IL 15) 
211 SA I‐255 & IL 15 Interchange 
212 SA I‐255 Mainline (IL 15 to State St.) 
213 SA I‐255 & State St. (E.St.L) 
214 SA I‐255 & I‐64 (State St. to I‐64) 
215 SA I‐255 & I‐64 (SW 1/4) 
216 SA I‐255 & I‐64 (NE 1/4) 
217 SA I‐255 & I‐64 (SE 1/4) 
218 SA I‐255 & I‐64 (NW 1/4) 
219 SA I‐255 & I‐64 Mainline, E & W of I‐255 
220 CA I‐255 & Mainline (I‐64 to Forrest Blvd.) 
221 CA I‐255 & Mainline (Forrest Blvd to Collinsville Rd) 
222 CA I‐255 & Collinsville Rd. (Collinsville) 
223 CA I‐255 & Mainline (Collinsville Rd to I‐55/70) 
224 CA I‐255 & I‐55/70 
225 CA I‐55/70 & Black Lane 
226 CA I‐255 & I‐55/70 (West 1/2) 
227 CA I‐255 & I‐55/70 (East 1/2) 
228 CA I‐55/70 & I 255 Interchange 
229 CA I‐255 & I‐55/70 Underpass Ltg. 
230 CA I‐255 Mainline ‐ N. of I‐55/70 
231 CA I‐255 & Horseshoe Lake Road 
232 CA I‐255 Mainline ‐ N of Horseshoe Lake Rd. 
233 CA I‐255 Mainline‐So.of IL.162 
234 CA I‐255 & IL 162 

234A CA I‐255 & IL 162 
235 NA I‐255 Mainline N. of IL 162 
236 NA I‐255 & I‐270 SE & SW Quads 
237 NA I‐255 & I‐270 NE & NW Quads 
238 NA I‐255 & I‐270 NW & SW Ramps & M.L. I‐270 
239 SA I‐255 & Bond Avenue (Under Bridge) 
240 SA I‐255 & Mousette Lane 
241 NA IL 255 & I‐270 [INDEX] 

241A NA I‐255 & I‐270 
241B NA I‐255 & I‐270 
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Highway Lighting 

Sheet# Area Location 
241C NA I‐255 & I‐270 
241D NA I‐255 & I‐270 
241E NA I‐255 & I‐270 
241F NA I‐255 & I‐270 
241G NA I‐255 & I‐270 
241H NA I‐255 & I‐270 
241I NA I‐255 & I‐270 
241J NA I‐255 & I‐270 
241K NA I‐255 & I‐270 
241L NA I‐255 & I‐270 
241M NA I‐255 & I‐270 (2 SHEETS) 
241N NA I‐255 & I‐270 
241O NA I‐255 & I‐270 
241P NA I‐255 & I‐270 
241Q NA I‐255 & I‐270 
242 NA IL 255 & New Poag Rd. [INDEX] 

242A NA IL 255 & New Poag Rd. 
242B NA IL 255 & New Poag Rd. 
242C NA IL 255 & New Poag Rd. 
242D NA IL 255 & Gateway Commerce Center 
242E NA IL 255 & Gateway Commerce Center 
243 NA IL 255 & Madison Ave. [INDEX] 

243A NA IL 255 & Madison Ave. 
243B NA IL 255 & Madison Ave. 
243C NA IL 255 & Madison Ave. 
244 NA IL 255 & IL 143 [INDEX] 

244A NA IL 255 & IL 143 
244B NA IL 255 & IL 143 
244C NA IL 255 & IL 143 
244D NA IL 255 & IL 143 
244E NA IL 255 & IL 143 
245 NA IL 255 & I‐270 & IL 157 [INDEX] 

245A NA IL 255 & I‐270 & IL 157 
245B NA IL 255 & I‐270 & IL 157 
245C NA IL 255 & I‐270 & IL 157 
245D NA IL 255 & I‐270 & IL 157 
245E NA IL 255 & I‐270 & IL 157 
300 CA US 50 & I‐57 ‐ Salem 
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Highway Lighting 

Sheet# Area Location 
301 CA US 50 & Baldridge Road ‐ Salem 
302 CA US 50 & Hotze Road ‐ Salem 
303 CA US 50 & Iuka Rd. / Omega Rd., North of Iuka 
305 CA I‐57 & Exit 127 South of Kinmundy 
310 CA Post Oak Rest Area NB I‐57 ‐ Salem 
311 CA Post Oak Rest Area SB I‐57 ‐ Salem 
350 CA US 51 & Walnut Road, Centralia 
352 CA US 51 & Greenview Road, Wamac 
F100 NA Kampsville Ferry Lighting 
F101 NA Brussels Ferry Lighting 

M1000 SA Belleville Yard Lighting 
M111 CA Carlyle Yard Lighting 
M161 CA IL 161 & I‐57 ‐ East of Centralia 
M222 CA Salem Yard Lighting 
M333 SA Nashville Yard Lighting 
M350 NA Highland Yard lighting 
M390 NA Pierron Yard Lighting 
M444 CA Scott Dome Lighting 
M500 NA Mitchell Yard Lighting 
M520 NA Greenville Yard Lighting 
M550 NA Wood River Yard Lighting 
M555 NA Hamel Yard Lighting 
M600 NA Godfrey Yard Lighting 
M777 CA West Noleman Street Underpass ‐ Centralia 
M778 CA West McCord Street Overpass ‐ Centralia 
M888 CA Troy Yard Lighting 
M900 SA Columbia Yard Lighting 
M950 SA Hecker Yard Lighting 
M999 SA Bowman Yard Lighting 
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STATUS OF UTILITIES TO BE ADJUSTED   
 

NO UTILITIES TO BE ADJUSTED 
 
The above represents the best information of the Department and is only included for the 
convenience of the bidder.  The applicable provisions of Sections 105 and Articles 105.07 and 
107.39 of the Standard Specifications for Road and Bridge Construction shall apply. 
 
If any utility adjustment or removal has not been completed when required by the Contractor's 
operation, the Contractor should notify the Engineer in writing.  A request for an extension of time 
will be considered to the extent the Contractor's operations were affected. 
 
 
COMPENSABLE DELAY COSTS (BDE) 
Effective:  June 2, 2017 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
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(2) Major Delay.  Labor will be the same as for a minor delay. 

 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
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Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 
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(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract Amount Supervisory and Administrative Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or Engineer, 
and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid.  For working day contracts the payment will be made according to Article 
109.04.  For completion date contracts, an adjustment will be determined as follows. 
 
Extended Traffic Control occurs between April 1 and November 30: 
 
 ETCP Adjustment ($) = TE x (%/100 x CUP / OCT) 
 
Extended Traffic Control occurs between December 1 and March 31: 
 
 ETCP Adjustment ($) = TE x 1.5 (%/100 x CUP / OCT) 
 
Where: TE = Duration of approved time extension in calendar days. 
 % = Percent maintenance for the traffic control, % (see table below). 
 CUP = Contract unit price for the traffic control pay item in place during the delay. 
 OCT = Original contract time in calendar days. 

 
Original Contract Amount Percent Maintenance 

Up to $2,000,000 65% 

$2,000,000 to $10,000,000 75% 

$10,000,000 to $20,000,000 85% 

Over $20,000,000 90% 
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When an ETCP adjustment is paid under this provision, an adjusted unit price as provided 
for in Article 701.20(a) for increase or decrease in the value of work by more than ten 
percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 Revised:  November 1, 2014 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to diesel 
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven 
calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year older 
than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 
   

June 1, 2010 1/ 600-749 2002 
 750 and up 2006 
   

June 1, 2011 2/ 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
   

June 1, 2012 2/ 50-99 2004 
 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road equipment 
assigned to the contract. 

 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 
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b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are 
exempt from installing retrofit emission control devices if such devices adversely affect equipment 
operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the 
Department if documentation is provided showing good faith efforts were made by the Contractor 
to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name; 
and (2) the emission control devices make, model, USEPA or CARB verification number, or 
performance certification from the retrofit device manufacturer.  Equipment reported as fitted with 
emissions control devices shall be made available to the Engineer for visual inspection of the 
device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of this 
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission control 
devices shall be considered as included in the contract unit prices bid for the various items of 
work involved and no additional compensation will be allowed.  The Contractor's compliance with 
this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction 
will be imposed for each calendar day or fraction thereof the deficiency continues to exist.  The 
calendar day(s) will begin when the time period for correction is exceeded and end with the 
Engineer's written acceptance of the correction.  The daily monetary deduction will be $1,000.00 
for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000 Revised:  April 2, 2018 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 49 
CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract that the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 
 
(b) Assessing sanctions; 
 
(c) Liquidated damages; and/or 
 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
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CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined that the work of this contract has subcontracting opportunities 
that may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates that, in the absence of unlawful discrimination, 
and in an arena of fair and open competition, DBE companies can be expected to perform 15.00% 
of the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents that enough DBE participation has been obtained to meet the goal 
or, 

 
(b) The bidder documents that a good faith effort has been made to meet the goal, even 

though the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is required prior to the award 
of the contract and the failure of the low bidder to comply will render the bid not responsive. 
 
In order to assure the timely award of the contract, the low bidder shall submit: 
 

(a) The bidder shall submit a DBE Utilization Plan on completed Department forms SBE 2025 
and 2026. 

 
(1) The final Utilization Plan must be submitted within five calendar days after the date of 

the letting in accordance with subsection (a)(2) of Bidding Procedures herein. 
 

(2) To meet the five day requirement, the bidder may send the Utilization Plan 
electronically by scanning and sending to DOT.DBE.UP@illinois.gov or faxing to 
(217) 785-1524.  The subject line must include the bid Item Number and the Letting 
date.  The Utilization Plan should be sent as one .pdf file, rather than multiple files and 
emails for the same Item Number.  It is the responsibility of the bidder to obtain 
confirmation of email or fax delivery. 
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Alternatively, the Utilization Plan may be sent by certified mail or delivery service 
within the five calendar day period.  If a question arises concerning the mailing date 
of a Utilization Plan, the mailing date will be established by the U.S. Postal Service 
postmark on the certified mail receipt from the U.S. Postal Service or the receipt issued 
by a delivery service when the Utilization Plan is received by the Department.  It is the 
responsibility of the bidder to ensure the postmark or receipt date is affixed within the 
five days if the bidder intends to rely upon mailing or delivery to satisfy the submission 
day requirement.  The Utilization Plan is to be submitted to: 
 

Illinois Department of Transportation 
Bureau of Small Business Enterprises 
Contract Compliance Section 
2300 South Dirksen Parkway, Room 319 
Springfield, Illinois 62764 

 
The Department will not accept a Utilization Plan if it does not meet the five day 
submittal requirement and the bid will be declared not responsive.  In the event the bid 
is declared not responsive due to a failure to submit a Utilization Plan or failure to 
comply with the bidding procedures set forth herein, the Department may elect to 
cause the forfeiture of the penal sum of the bidder’s proposal guaranty, and may deny 
authorization to bid the project if re-advertised for bids.  The Department reserves the 
right to invite any other bidder to submit a Utilization Plan at any time for award 
consideration. 

 
(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE 

participation commitments to meet the contract goal or has not obtained enough DBE 
participation commitments in spite of a good faith effort to meet the goal.  The Utilization 
Plan shall further provide the name, telephone number, and telefax number of a 
responsible official of the bidder designated for purposes of notification of Utilization Plan 
approval or disapproval under the procedures of this Special Provision. 

 
(c) The Utilization Plan shall include a DBE Participation Commitment Statement, Department 

form SBE 2025, for each DBE proposed for the performance of work to achieve the 
contract goal.  For bidding purposes, submission of the completed SBE 2025 forms, 
signed by the DBEs and scanned or faxed to the bidder will be acceptable as long as the 
original is available and provided upon request.  All elements of information indicated on 
the said form shall be provided, including but not limited to the following: 
 
(1) The names and addresses of DBE firms that will participate in the contract; 
 
(2) A description, including pay item numbers, of the work each DBE will perform; 
 
(3) The dollar amount of the participation of each DBE firm participating.  The dollar 

amount of participation for identified work shall specifically state the quantity, unit price, 
and total subcontract price for the work to be completed by the DBE.  If partial pay 
items are to be performed by the DBE, indicate the portion of each item, a unit price 
where appropriate and the subcontract price amount; 
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(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder and 

each participating DBE firm documenting the commitment to use the DBE 
subcontractors whose participation is submitted to meet the contract goal; 

 
(5) If the bidder is a joint venture comprised of DBE companies and non-DBE companies, 

the Utilization Plan must also include a clear identification of the portion of the work to 
be performed by the DBE partner(s); and, 

 
(6) If the contract goal is not met, evidence of good faith efforts; the documentation of 

good faith efforts must include copies of each DBE and non-DBE subcontractor quote 
submitted to the bidder when a non-DBE subcontractor is selected over a DBE for 
work on the contract. 

 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan submitted by the apparent successful bidder is approved.  All information submitted by the 
bidder must be complete, accurate and adequately document that enough DBE participation has 
been obtained or document that good faith efforts of the bidder, in the event enough DBE 
participation has not been obtained, before the Department will commit to the performance of the 
contract by the bidder.  The Utilization Plan will be approved by the Department if the Utilization 
Plan documents sufficient commercially useful DBE work to meet the contract goal or the bidder 
submits sufficient documentation of a good faith effort to meet the contract goal pursuant to 49 
CFR Part 26, Appendix A.  The Utilization Plan will not be approved by the Department if the 
Utilization Plan does not document sufficient DBE participation to meet the contract goal unless 
the apparent successful bidder documented in the Utilization Plan that it made a good faith effort 
to meet the goal.  This means that the bidder must show that all necessary and reasonable steps 
were taken to achieve the contract goal.  Necessary and reasonable steps are those which, by 
their scope, intensity and appropriateness to the objective, could reasonably be expected to 
obtain sufficient DBE participation, even if they were not successful.  The Department will consider 
the quality, quantity, and intensity of the kinds of efforts that the bidder has made.  Mere pro forma 
efforts, in other words, efforts done as a matter of form, are not good faith efforts; rather, the 
bidder is expected to have taken genuine efforts that would be reasonably expected of a bidder 
actively and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases, and will be considered by the Department. 

 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
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(2) Selecting portions of the work to be performed by DBE companies in order to increase 

the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the prime Contractor might otherwise prefer to perform these 
work items with its own forces. 

 
(3) Providing interested DBE companies with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 

 
(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 

responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 

 
 b. A bidder using good business judgment would consider a number of factors in 

negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with subsection (c)(6) of 
the above Bidding Procedures, the documentation of good faith efforts must 
include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor was selected over a DBE for work on the 
contract. 

 
(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 

thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 

 
(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 

or insurance as required by the recipient or Contractor. 
 
(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
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(8) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 

 
(b) If the Department determines that the apparent successful bidder has made a good faith 

effort to secure the work commitment of DBE companies to meet the contract goal, the 
Department will award the contract provided that it is otherwise eligible for award.  If the 
Department determines that the bidder has failed to meet the requirements of this Special 
Provision or that a good faith effort has not been made, the Department will notify the 
responsible company official designated in the Utilization Plan that the bid is not 
responsive.  The notification shall include a statement of reasons for the determination.  If 
the Utilization Plan is not approved because it is deficient as a technical matter, unless 
waived by the Department, the bidder will be notified and will be allowed no more than a 
five calendar day period in order to cure the deficiency. 

 
(c) The bidder may request administrative reconsideration of a determination adverse to the 

bidder within the five working days after the receipt of the notification date of the 
determination by delivering the request to the Department of Transportation, Bureau of 
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen Parkway, 
Room 319, Springfield, Illinois 62764 (Telefax: (217) 785-1524).  Deposit of the request in 
the United States mail on or before the fifth business day shall not be deemed delivery.  
The determination shall become final if a request is not made and delivered.  A request 
may provide additional written documentation or argument concerning the issues raised 
in the determination statement of reasons, provided the documentation and arguments 
address efforts made prior to submitting the bid.  The request will be forwarded to the 
Department’s Reconsideration Officer.  The Reconsideration Officer will extend an 
opportunity to the bidder to meet in person in order to consider all issues of documentation 
and whether the bidder made a good faith effort to meet the goal.  After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working days 
after receipt of the request for reconsideration, explaining the basis for finding that the 
bidder did or did not meet the goal or make adequate good faith efforts to do so.  A final 
decision by the Reconsideration Officer that a good faith effort was made shall approve 
the Utilization Plan submitted by the bidder and shall clear the contract for award.  A final 
decision that a good faith effort was not made shall render the bid not responsive. 

 
CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
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(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 

 
(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 

by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the prime Contractor or its affiliates.  Work that a DBE subcontractor in turn 
subcontracts to a non-DBE does not count toward the DBE goal. 

 
(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 

responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 

 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 

 
(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-

operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 

 
(e) DBE as a material supplier: 
 

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 
regular dealer. 

 
(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 

manufacturer. 
 
(3) 100 percent credit for the value of reasonable fees and commissions for the 

procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 

 
CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
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(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 

written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be submitted to the Department of 
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section, 
2300 South Dirksen Parkway, Room 319, Springfield, Illinois 62764.  Telephone number 
(217) 785-4611.  Telefax number (217) 785-1524. 

 
(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 

specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, than a new Request for Approval of Subcontractor shall not be required.  
However, the Contractor must document efforts to assure that the existing DBE 
subcontractor is capable of performing the additional work and has agreed in writing to the 
change. 

 
(c) SUBCONTRACT.  The Contractor must provide DBE subcontracts to IDOT upon request.  

Subcontractors shall ensure that all lower tier subcontracts or agreements with DBEs to 
supply labor or materials be performed in accordance with this Special Provision. 

 
(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 

in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 

 
(1) That the replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 
(2) That the DBE is aware that its work will be deleted or will experience underruns and 

has agreed in writing to the change.  If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 

 
(3) That the DBE is not capable of performing the replacement work or has declined to 

perform the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
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(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 

terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 

 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 
 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the prime 
contractor; 

 
(3) The listed DBE subcontractor fails or refuses to meet the prime Contractor’s 

reasonable, nondiscriminatory bond requirements; 
 
(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 
 
(5) The listed DBE subcontractor is ineligible to work on public works projects because of 

suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 

 
(6) You have determined that the listed DBE subcontractor is not a responsible contractor; 

  



Various Routes 
Section Dist 8 LTS 2019-1 

Various Counties 
Contract No. 76L53 

 

 71

 
(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides to 

you written notice of its withdrawal; 
 
(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 
(9) A DBE owner dies or becomes disabled with the result that the listed DBE 

subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the prime Contractor seeks to terminate a 
DBE it relied upon to obtain the contract so that the prime Contractor can self-perform 
the work for which the DBE contractor was engaged or so that the prime Contractor 
can substitute another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated, or fails to complete its work on the Contract for any reason 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department shall provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
thirty calendar days after payment has been made by the Department to the Contractor 
for such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes that the work has not been satisfactorily completed.  If the 
Contractor does not have the full amount of work indicated in the Utilization Plan 
performed by the DBE companies indicated in the Utilization Plan and after good faith 
efforts are reviewed, the Department may deduct from contract payments to the 
Contractor the amount of the goal not achieved as liquidated and ascertained damages.  
The Contractor may request an administrative reconsideration of any amount deducted as 
damages pursuant to subsection (h) of this part. 

 
(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 

Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
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(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 

not limited to Article 109.09 of the Standard Specifications, the Contractor my request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 

 
 
EQUIPMENT PARKING AND STORAGE (BDE) 
Effective:  November 1, 2017 
 
Replace the first paragraph of Article 701.11 of the Standard Specifications with the following. 
 

“ 701.11 Equipment Parking and Storage.  During working hours, all vehicles and/or 
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft (2.5 m) 
from the open traffic lane.  For other periods of time during working and for all nonworking hours, 
all vehicles, materials, and equipment shall be parked or stored as follows. 

 
(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be 

located a minimum of 30 ft (9 m) from the pavement. 
 
(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be 

located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic. 
 
(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a 

minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm) 
behind barrier that is either pinned or restrained according to Article 704.04.  The 24 in. or 
6 in. measurement shall be from the base of the non-traffic side of the barrier. 

 
(d) Behind other man-made or natural barriers meeting the approval of the Engineer.” 
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LIGHTS ON BARRICADES (BDE) 
Effective:  January 1, 2018 
 
Revise Article 701.16 of the Standard Specifications to read: 
 

“ 701.16 Lights.  Lights shall be used on devices as required in the plans, the traffic control 
plan, and the following table. 

 
Circumstance Lights Required 

Daylight operations None 

First two warning signs on each approach to the work involving a nighttime 
lane closure and “ROUGH GROOVED SURFACE” (W8-I107) signs 

Flashing mono-directional lights 

Devices delineating isolated obstacles, excavations, or hazards at night  
(Does not apply to patching) 

Flashing bi-directional lights 

Devices delineating obstacles, excavations, or hazards exceeding  
100 ft (30 m) in length at night  
(Does not apply to widening) 

Steady burn bi-directional lights 

Channelizing devices for nighttime lane closures on two-lane roads None 

Channelizing devices for nighttime lane closures on multi-lane roads None 

Channelizing devices for nighttime lane closures on multi-lane roads 
separating opposing directions of traffic 

None 

Channelizing devices for nighttime along lane shifts on multilane roads Steady burn mono-directional lights 

Channelizing devices for night time along lane shifts on two lane roads Steady burn bi-directional lights 

Devices in nighttime lane closure tapers on Standards 701316 and 701321 Steady burn bi-directional lights 

Devices in nighttime lane closure tapers Steady burn mono-directional lights 

Devices delineating a widening trench None 

Devices delineating patches at night on roadways with an ADT less than 
25,000 

None 

Devices delineating patches at night on roadways with an ADT of 25,000 or 
more 

None 

 
Batteries for the lights shall be replaced on a group basis at such times as may be specified 

by the Engineer.” 
 
Delete the fourth sentence of the first paragraph of Article 701.17(c)(2) of the Standard 
Specifications. 
 
Revise the first paragraph of Article 603.07 of the Standard Specifications to read: 
 

“ 603.07 Protection Under Traffic.  After the casting has been adjusted and Class SI concrete 
has been placed, the work shall be protected by a barricade for at least 72 hours.” 
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PAYMENTS TO SUBCONTRACTORS (BDE) 
Effective:  November 2, 2017 
 
Add the following to the end of the fourth paragraph of Article 109.11 of the Standard 
Specifications: 
 

“ If reasonable cause is asserted, written notice shall be provided to the applicable 
subcontractor and/or material supplier and the Engineer within five days of the Contractor 
receiving payment.  The written notice shall identify the contract number, the subcontract or 
material purchase agreement, a detailed reason for refusal, the value of payment being withheld, 
and the specific remedial actions required of the subcontractor and/or material supplier so that 
payment can be made.” 
 
 
PROGRESS PAYMENTS (BDE) 
Effective:  November 2, 2013 
 
Revise Article 109.07(a) of the Standard Specifications to read: 
 

“(a) Progress Payments.  At least once each month, the Engineer will make a written estimate 
of the quantity of work performed in accordance with the contract, and the value thereof 
at the contract unit prices.  The amount of the estimate approved as due for payment will 
be vouchered by the Department and presented to the State Comptroller for payment.  No 
amount less than $1000.00 will be approved for payment other than the final payment. 
 
Progress payments may be reduced by liens filed pursuant to Section 23(c) of the 
Mechanics’ Lien Act, 770 ILCS 60/23(c). 
 
If a Contractor or subcontractor has defaulted on a loan issued under the Department’s 
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress 
payments may be reduced pursuant to the terms of that loan agreement.  In such cases, 
the amount of the estimate related to the work performed by the Contractor or 
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and 
vouchered by the Department to the Working Capital Revolving Fund or designated 
escrow account.  Payment for the work shall be considered as issued and received by the 
Contractor or subcontractor on the date of the offset voucher.  Further, the amount of the 
offset voucher shall be a credit against the Department’s obligation to pay the Contractor, 
the Contractor’s obligation to pay the subcontractor, and the Contractor’s or 
subcontractor’s total loan indebtedness to the Department.  The offset shall continue until 
such time as the entire loan indebtedness is satisfied.  The Department will notify the 
Contractor and Fund Control Agent in a timely manner of such offset.  The Contractor or 
subcontractor shall not be entitled to additional payment in consideration of the offset. 
 
The failure to perform any requirement, obligation, or term of the contract by the Contractor 
shall be reason for withholding any progress payments until the Department determines 
that compliance has been achieved.” 
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SPEED DISPLAY TRAILER (BDE) 
Effective:  April 2, 2014 Revised:  January 1, 2017 
 
Revise the third paragraph of Article 701.11 of the Standard Specifications to read: 
 

“ When not being utilized to inform and direct traffic, sign trailers, speed display trailers, arrow 
boards, and portable changeable message boards shall be treated as nonoperating equipment.” 
 
Add the following to Article 701.15 of the Standard Specifications: 
 

“ (m) Speed Display Trailer.  A speed display trailer is used to enhance safety of the traveling 
public and workers in work zones by alerting drivers of their speed, thus deterring them 
from driving above the posted work zone speed limit.” 
 

Add the following to Article 701.20 of the Standard Specifications: 
 

“ (k) When speed display trailers are shown on the Standard, this work will not be paid for 
separately but shall be considered as included in the cost of the Standard. 

 
For all other speed display trailers, this work will be paid for at the contract unit price per 
calendar month or fraction thereof for each trailer as SPEED DISPLAY TRAILER.” 
 

Add the following to Article 1106.02 of the Standard Specifications: 
 

“ (o) Speed Display Trailer.  The speed display trailer shall consist of a LED speed indicator 
display with self-contained, one-direction radar mounted on an orange see-through trailer.  
The height of the display and radar shall be such that it will function and be visible when 
located behind concrete barrier. 
 
The speed measurement shall be by radar and provide a minimum detection distance of 
1000 ft (300 m).  The radar shall have an accuracy of ±1 mile per hour. 
 
The speed indicator display shall face approaching traffic and shall have a sign legend of 
“YOUR SPEED” immediately above or below the speed display.  The sign letters shall be 
between 5 and 8 in. (125 and 200 mm) in height.  The digital speed display shall show two 
digits (00 to 99) in mph.  The color of the changeable message legend shall be a yellow 
legend on a black background.  The minimum height of the numerals shall be 18 in. 
(450 mm), and the nominal legibility distance shall be at least 750 ft (250 m). 
 
The speed indicator display shall be equipped with a violation alert that flashes the 
displayed detected speed when the work zone posted speed limit is exceeded.  The speed 
indicator shall have a maximum speed cutoff.  On roadway facilities with a normal posted 
speed limit greater than or equal to 45 mph, the detected speeds of vehicles traveling 
more than 25 mph over the work zone speed limit shall not be displayed.  On facilities with 
normal posted speed limit of less than 45 mph, the detected speeds of vehicles traveling 
more than 15 mph over the work zone speeds limit shall not be displayed.  On any 
roadway facility if detected speeds are less than 25 mph, they shall not be displayed.  The 
display shall include automatic dimming for nighttime operation. 
 
The speed indicator measurement and display functions shall be equipped with the power 
supply capable of providing 24 hours of uninterrupted service.” 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
Effective:  November 2, 2017 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least 14 days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified graduates 
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to promote 
the increased employment of minority groups, disadvantaged persons and women in all aspects 
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program 
Graduate (TPG) special provision (Special Provision) is to place these certified program 
graduates on the project site for this Contract in order to provide the graduates with meaningful 
on-the-job training. Pursuant to this Special Provision, the Contractor must make every 
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are 
available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even 
though the Contractor or subcontractor may also receive additional training program funds from 
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source 
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from 
another entity through another program, such as IDOT through the TPG program. With regard to 
any IDOT funded construction training program other than TPG, however, additional 
reimbursement for other IDOT programs will not be made beyond the TPG Program described in 
this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s 
employment end in advance of the completion of the Contract, the Contractor must promptly notify 
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has 
ended. The Contractor must supply a written report for the reason the TPG trainee involvement 
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for 
which the incentive payment provided under this Special Provision will be, or has been claimed 
for the separated TPG trainee.  
 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that 
document its contractual performance under and compliance with this Special Provision. Finally, 
through participation in the Program and reimbursement of wages, the Contractor is not relieved 
of, and IDOT has not waived, the requirements of any federal or state labor or employment law 
applicable to TPG workers, including compliance with the Illinois Prevailing Wage Act.  
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Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each 
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The 
estimated total number of hours, unit price, and total price must be included in the schedule of 
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG 
trainees for which the incentive is available for this contract is __2__. 
 
The Department has contracted with several educational institutions to provide screening, tutoring 
and pre-training to individuals interested in working as a TPG trainee in various areas of common 
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship 
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain 
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may 
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT 
OBWD), Room 319, Illinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield, 
Illinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the 
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that 
provides the names and contact information of the TPG trainee(s) to be trained in each selected 
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program 
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date 
for training in each of the applicable work classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a full 
journeyworker in the type of trade or job classification involved. During the course of performance 
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ 
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the 
contracted work, it must determine how many, if any, of the TPGs will be trained by the 
subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must 
also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to 
enroll TPG trainees by recruitment through the Program participant educational institutions to the 
extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has 
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this 
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of 
$15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal 
off-site training is permissible as long as the offsite training is an integral part of the work of the 
contract, and does not compromise or conflict with the required on-site training that is central to 
the purpose of the Program. No individual may be employed as a TPG trainee in any work 
classification in which he/she has previously successfully completed a training program leading 
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher. 
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WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012 Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Monday through Sunday for 
each week reportable trucking activities occur.   
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
 



 

 
 
 
 
 
 

REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES 
 

 
The Prevailing rates of wages are included in the Contract proposals which 

are subject to Check Sheet #5 of the Supplemental Specifications and 

Recurring Special Provisions.  The rates have been ascertained and certified 

by the Illinois Department of Labor for the locality in which the work is to be 

performed and for each craft or type of work or mechanic needed to execute 

the work of the Contract.  As required by Prevailing Wage Act (820 ILCS 

130/0.01, et seq.) and Check Sheet #5 of the Contract, not less than the rates 

of wages ascertained by the Illinois Department of Labor and as revised 

during the performance of a Contract shall be paid to all laborers, workers 

and mechanics performing work under the Contract.  Post the scale of wages 

in a prominent and easily accessible place at the site of work. 

 

If the Illinois Department of Labor revises the prevailing rates of wages to be 

paid as listed in the specification of rates, the contractor shall post the revised 

rates of wages and shall pay not less than the revised rates of wages.  

Current wage rate information shall be obtained by visiting the Illinois 

Department of Labor web site at http://www.state.il.us/agency/idol/ or by 

calling 312-793-2814.  It is the responsibility of the contractor to review the 

rates applicable to the work of the contract at regular intervals in order to 

insure the timely payment of current rates.  Provision of this information to the 

contractor by means of the Illinois Department of Labor web site satisfies the 

notification of revisions by the Department to the contractor pursuant to the 

Act, and the contractor agrees that no additional notice is required.  The 

contractor shall notify each of its subcontractors of the revised rates of wages. 

 


